



**CITY OF REDONDO BEACH  
DEPARTMENT OF PUBLIC WORKS**

**North Redondo Beach Bikeway Extension, Job No. 41250**

**Change Order #6**

**April 23, 2026**

**I. Description of Work Included in the Contract:**

The work includes on-site and off-site demolition; site grading; soil import; concrete sidewalk; concrete driveway approaches and bikeway; concrete curb and gutter; decomposed granite pathway; asphalt patching; striping; solar lights, footings and grounding; signage installation; pathway concrete header/curb; planter mow curb; landscaping and irrigation system.

**II. Changes Ordered:**

This change order provides for changes performed by the Contractor under this project. The changes ordered were negotiated prices and agreed upon between the City and the Contractor. The following changes were directed, monitored, and documented over the course of the project:

- Item #1 - Geotextile fabric with gravel

**III. Reasons for the Changes:**

- Item #1 - During the design phase, SCE did not allow the City to propose improvements beyond rough grading within 50 feet of the towers. After rain events, significant soil erosion was occurring underneath the towers and resulted in dirt accumulating on the bikeway, sidewalk, and street. City staff raised this concern to SCE and proposed installation of a geotextile fabric with gravel to combat the issue. SCE approved the solution and COR #14.1 is attached herein.

**IV. Contract Adjustment:**

**Work Authorized in the Base Contract ..... \$1,454,853.00**

**Change Order #1 Total ..... \$32,126.44**

Change Order #2 Total ..... \$6,543.26

Change Order #3 Total ..... \$102,323.18

Change Order #4 Total ..... \$1,479.46

Change Order #5 Total ..... \$77,367.98

Changes Ordered

- Item #1 - COR #14.1 ..... \$72,293.00

Change Order #6 Total ..... \$72,293.00

Revised Contract Amount..... \$1,746,986.32

**V. Contract Time:**

The above changes will not affect the contract duration.

**VI. Compensation:**

This change order constitutes full and complete payment for all costs associated with the above changes inclusive of consultant's profit, direct and indirect overhead, insurance, supervision, labor, material, equipment, and lost business opportunities.

**KASA Construction, Inc.**

By:   
 \_\_\_\_\_  
 Tiffany Trujillo  
 Project Manager I

**City of Redondo Beach**

By: \_\_\_\_\_  
 Lauren Sablan  
 City Engineer