



**CITY OF REDONDO BEACH
DEPARTMENT OF PUBLIC WORKS**

PROJECT NAME: AVIATION BLVD AT ARTESIA BLVD INTERSECTION IMPROVEMENTS
Job No: 40780
Change Order Number: 4
Date: Wednesday, May 6, 2026

I. Description of Work Included in the Contract:

The work includes demolition and disposal of abandoned utilities, remove and re-construct existing PCC and AC pavements; construct new PCC and AC pavements with base and sub-base; remove and reconstruct curb & gutter; construct a dual curb ramps per approved Plans and Specifications; remove and re-construct PCC sidewalk, and 4 Concrete Driveways. and any other work required per Plans and Specifications.

Work also includes: at the southeast corner of the intersection, remove and reconstruct traffic signal pull boxes; remove and reconstruct traffic signal poles on new foundations, accessible pedestrian push button (all corners), countdown ped heads (all corners), luminaires, mast arms, conduits, loop detectors and sign post; signing and striping; traffic signal improvements include a new traffic signal controller (procured by the City, contractor to install), new battery backup system, video traffic detection system, yellow retroreflective signal head backplates, new wiring, a new traffic signal communications module and any other work required per Plans and Specifications.

II. Changes Ordered:

This change order provides for additional work requested by the City. The changes ordered will construct a new PCC Bus Pad and additional AC paving on Artesia Blvd. The changes are the negotiated prices and agreed upon between the Owner and the Contractor. The following changes will be incorporated and completed over the course of the project:

The following items are negotiated prices and agreed upon between the Owner and the Contractor:

Item #	Description	Unit	Qty	Unit Price	Total
1	New bus pad and PCC Improvements on PCH at Torrance Blvd	LS	1	\$ 152,156.50	\$ 152,156.50
Subtotal					\$ 152,156.50

III. Reasons for Changes

The above changes are in response to City requested additional work for DASH Construction to provide costs for a bus pad, curb, gutter and driveway improvements on PCH at Torrance Blvd. Inclusion of this work will allow timely completion of this additional work.

IV. Contract Bid Item Adjustments

None

V. Contract Adjustments

Work Authorized in Base Contract	\$ 611,976.50
Change Order No. 001 - Addition of Grant Avenue Improvements and SBCCOG LTN Project	\$ 1,156,881.50
Change Order No. 002 - Additional work due to unforeseen field conditions	\$ 156,357.18
Change Order No. 003 - Bus Pad and AC Paving on Artesia Blvd	\$ 125,129.78
This Change Order Itemized	
Item #1	\$ 152,156.50
This Change Order Total	\$ 152,156.50
<u>Revised Contract Amount</u>	\$ 2,202,501.46

VI. Contract Time

The above change will increase the contract time by 4 working days.

VII. Compensation:

This change order constitutes full and complete payment for all costs associated with the above changes inclusive of consultant’s profit, direct and indirect overhead, insurance, supervision, labor, material, equipment, and lost business opportunities.

DASH Construction

By: D. SHAHMAVAZ
 Authorized Representative

CITY OF REDONDO BEACH

By: _____
 Lauren Sablan, PE

City Engineer