

AMENDMENT NO. 4
LETTER OF AGREEMENT
BETWEEN
CITY OF REDONDO BEACH
AND

THE LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY

This Amendment No. 4 to Letter of Agreement (this "Amendment"), is dated as of October 1, 2020, by and between City of Redondo Beach ("Project Sponsor"), and the Los Angeles County Metropolitan Transportation Authority ("LACMTA").

RECITALS:

A. Project Sponsor and LACMTA entered into that certain Letter of Agreement No. LOA.P00F3502, dated December 27, 2012, which was amended on February 12, 2016, November 1, 2018, and February 1, 2019 (as amended, the "Existing LOA"), which Existing LOA provides for the Redondo Beach Bicycle Transportation Plan Implementation ("the Project"); and

B. Whereas, LACMTA Board on August 27, 2020, desires to extend the lapsing date of Funds programmed for Fiscal Year (FY) 2015-16 to June 30, 2021; and

C. Project Sponsor and LACMTA desire to amend the Existing LOA as provided herein.

AGREEMENT:

NOW, THEREFORE, for good and valuable consideration, the receipt and adequacy of which are hereby acknowledged, the parties hereby agree as follows:

1. Part II, Paragraph 6.1(ii) of the Existing LOA is hereby amended by deleting it in its entirety and replacing it with the following: "Funds programmed for Programmed Year FY 2015-16 are subject to lapse on June 30, 2021. Project Sponsor shall allocate or obligate these Funds by the lapsing date."

2. Attachment B – Scope of Work, attached to the Existing LOA is hereby amended by deleting the Project Schedule and replacing it with the following Revised Project Schedule:

LOA Milestones	Amendment #1 Revised Project Schedule		Revised Project Schedule	
	Start Date	End Date	Start Date	End Date
Environmental Clearance	5/2016	9/2016	1/2020	12/2020
Obtain Authorization to Proceed from Caltrans for Design	N/A	N/A	N/A	N/A
Design Bid & Award	10/2016	1/2017	8/2020	10/2020
Design	1/2017	6/2017	10/2020	1/2021
Right-of-Way Acquisition	N/A	N/A	N/A	N/A
Obtain Authorization to Proceed from Caltrans for Construction	N/A	N/A	2/2021	5/2021
Construction Bid & Award	7/2017	10/2017	6/2021	9/2021
Construction	10/2017	3/2018	9/2021	1/2022
Total Project Duration (Months)	23		25	

3. Except as expressly amended hereby, the Existing LOA remains in full force and effect as originally executed. All rights and obligations of the parties under the Existing LOA that are not expressly amended by this Amendment shall remain unchanged.


IN WITNESS WHEREOF, the parties have caused this Amendment No. 4 to be duly executed and delivered as of the above date.

LOS ANGELES COUNTY
METROPOLITAN TRANSPORTATION AUTHORITY

By: _____ Date: _____
Phillip A. Washington
Chief Executive Officer

APPROVED AS TO FORM:

RODRIGO CASTRO-SILVA
Acting County Counsel

By: _____ Date: 12/2/2020
Deputy 

CITY OF REDONDO BEACH

By: _____ Date: _____
Bill Brand
Mayor

APPROVED AS TO FORM:

By: _____ Date: _____
Michael W. Webb
City Attorney

ATTEST:

By: _____
Eleanor Manzano, City Clerk