

**FIRST AMENDMENT TO THE AGREEMENT FOR CONSULTING SERVICES  
BETWEEN THE CITY OF REDONDO BEACH  
AND ONWARD ENGINEERING**

THIS FIRST AMENDMENT TO THE AGREEMENT FOR CONSULTING SERVICES ("First Amendment") is made between the City of Redondo Beach, a chartered municipal corporation ("City") and Onward Engineering, a California corporation ("Consultant" or "Contractor").

WHEREAS, on June 20, 2017, the parties entered into the Agreement for Consulting Services between the City and Consultant (the "Agreement"); and

WHEREAS, on April 23, 2019, pursuant to Exhibit "B" of the Agreement, the City provided a written letter to Consultant extending the term of the Agreement to June 19, 2020; and

WHEREAS, the parties desire to extend the Agreement and amend the Project Schedule.

NOW THEREFORE, in consideration of the promises and mutual covenants contained herein, and intending to be legally bound, the parties hereby agree to make the following amendments to the Agreement:

1. Schedule for Completion. Exhibit "B" of the Agreement is hereby amended to add Exhibit "B-1" to extend the term of the Agreement to December 31, 2021 and revise the Project Schedule. Exhibit "B-1" is attached hereto and incorporated by reference. Consultant shall commence and complete all services described in Exhibit "A" in accordance with the schedule set forth in Exhibit "B-1".
2. No Other Amendments. Except as expressly stated herein, the Agreement shall remain unchanged and in full force and effect. The Agreement and this First Amendment constitute the entire agreement between the parties and supersede any previous oral or written agreement with respect to the subject matter hereof. In the event of any inconsistency between the terms of the Agreement and this First Amendment, the terms of this First Amendment shall prevail.

SIGNATURES ON NEXT PAGE

IN WITNESS WHEREOF, the parties have executed this First Amendment in Redondo Beach, California, as of this 19<sup>th</sup> day of May, 2020.

CITY OF REDONDO BEACH,  
a chartered municipal corporation

ONWARD ENGINEERING,  
a California corporation

\_\_\_\_\_  
William C. Brand, Mayor

DocuSigned by:  
*Majdi Ataya*  
By: \_\_\_\_\_  
Name: Majdi Ataya  
Title: President

ATTEST:

APPROVED:

\_\_\_\_\_  
Eleanor Manzano, City Clerk

DocuSigned by:  
*Jill Buchholz*  
\_\_\_\_\_  
B7E2B0D00BA64F7  
Jill Buchholz, Risk Manager

APPROVED AS TO FORM:

\_\_\_\_\_  
Michael W. Webb, City Attorney

## **EXHIBIT "B-1"**

### **SCHEDULE FOR COMPLETION**

**TERM.** The term of this Agreement shall be extended to December 31, 2021, unless otherwise terminated as herein provided. Consultant shall complete all duties in accordance with the amended Project Schedule, attached to this Exhibit "B-1". At any time, this Project Schedule may be amended from time to time at the City's sole discretion.

