Attachment 5 Status of South Bay Bicycle Master Plan Implementation October 2020

	Street	From	То	Proposed Miles*	Com- pleted	In Process	City Crews	On Hold	Notes
lass	I Bike Path or Cla	ss IV Protected Bil	re Lanes						
	Harbor Dr	Herondo St	Existing Bike Path	0.8	0.8				
	Flagler Ln - Alley	City Bndry	Diamond St	0.1				0.1	BCHD proposed project, Portion in Redondo is Diamond St. Prospect to E City Limit
			Class I or IV Totals	0.9	0.8	0	0	0.1	0.9 miles of Class I/IV BP's or PBL's
lass	II Bike Lanes								
	Prospect Ave	North City Limits	PCH	3				3	C2 bikelanes requiring a road diet on Prospect was discussed and rejected by the city council, Cl3 design underway
	Knob Hill Ave	Esplanade	PCH	0.4			0.4		
	Torrance Blvd	West End	East City Limits	0.9	0.7		0.2		PCH to east completed in 2019, will be enhanced with 2021 resurfacing project. PCH to pier needs done
	Inglewood Ave	Marine Ave	Ripley Ave	1.8				1.8	car volumes do not permit loss of travel lane to make this possible, NB lane between Marina and Artesia is in Lawndale's jurisdiciton, speed too high for CL3
	Artesia Blvd	West City Limits	Hawthorne Blvd	2.3				2.3	this area is being studied by GPAC and preference for CL2 is not certain
	So. Catalina Ave	Torrance Blvd	Palos Verdes Blvd	1.6		0.3	1.3		PV Blvd to Ave I in design, CL 3 only, Ave I to knob Hill can be striped, KH to Torrance can be marked CL3
	Juanita Ave - Del Amo Blvd	Diamond St	East City Limits	0.3	0.3				completed in 2019
	Marine Ave	Aviation Blvd	Inglewood Ave	1			0.5	0.5	W/B lanes in other's jurisdiction. E/B lanes may be possible from Aviation to Redondo Beach Ave. Further east looks too tight
	Ripley Ave	Lilienthal Ln	Inglewood Ave	0.3		0.3			in pursuit of grant opportunity for this design/installation
	Beryl St	Harbor Dr	190th St	1.5	0.5	0.7	0.3		Harbor to Catalina:done, Catalina to PCH: City Striper, PCH to Flagler: design, Flagler to 190th: done
	No. Catalina Ave	PCH	Beryl St	0.5		0.3		0.2	Beryl to Gertruda in design
	Sepulveda Blvd	Prospect Ave	West City Limits	0.3				0.3	Camino Real fr Prospect to east City limits?? Would have to elim ~1500 LF of parking. Potential "easy" for CL3
	Avenue I	Esplanade	Catalina Ave	0.1		0.1			
	Manhattan Beach Blvd	Aviation Blvd	Inglewood Ave	1		1			this project is in design
	Herondo St	Harbor Dr	PCH	0.4	0.4				this project completed in 2014/15
	Lilienthal Ln	Ripley Ave	Fisk Ln	0.4		0.4			in pursuit of grant opportunity for this design/installation
	Aviation Blvd	Marine Ave	Harper Ave	1.7				1.7	discussed in BCHD study, but not approved as Cl2, final outcome pending
	190th St	Blossom Ln	East City Limits	1.3			1.3		e/b lanes belong to Torrance. w/b lanes would require removal of parking or travel lane from east limit to just west o Meyer, CL3 needs to be studied further
	Redondo Beach Blvd	Artesia Blvd	Hawthorne Blvd	0.2		0.2			w/b lanes belong to Lawndale. BL width for e/b lanes not available for the full block.
	Esplanade	Knob Hill Ave	Catalina Ave	0.6	0.6				Cl 3 N of Topaz
			Class II Totals	19.6	2.5	3.3	4	9.8	19.6 Miles of Class 2 Bike lanes proposed

Attachment 5 Status of South Bay Bicycle Master Plan Implementation October 2020

Street	From	То	Proposed Miles*	Com- pleted	In Process	City Crews	On Hold	Notes
0000				p.c.cu		0.0.0		
ss III Bike Routes								
Ripley Ave	Flagler Ln	Lilienthal Ln	0.9		0.9			Potential Cl2
Emerald St	Catalina Ave	Prospect Ave	0.7		0.7			CL 2 feasible and preferred for traffic calming.
Yacht Club Way	West end	Harbor Dr	0.1			0.1		striping contractor
Portofino Way	West end	Harbor Dr	0.2			0.2		striping contractor
Ford Ave - Herrin St - Ormond Ln	Artesia Blvd	Aviation Blvd	0.5		0.5			
Camino Real	Torrance Blvd	Prospect Ave	0.7		0.7			Torrance to Juanita Cl3, Juanita to Prospect Cl2
182nd St	Felton Ave	Hawthorne Blvd	0.6		0.6			own only w/b lanes, bus layover facility
Kingsdale Ave	Artesia Blvd	182nd St	0.5		0.5			will be included when Transit center
Anita St	PCH	Blossom Ln	0.9			0.9		
Francisca Ave	Herondo St	Catalina Ave	0.3			0.3		
Palos Verdes	South City Limits	East City Limits	0.9		0.9			PCH to Irena Cl3, Irena to east limit Cl2
Knob Hill Ave	PCH	Camino Real	0.5		0.5			see about Cl2
Juanita Ave	PCH	Diamond St	0.5		0.5			
Flagler Ln	Anita St	Beryl St	0.2	0.2				completed in 2020
Beland Bl -	Barkley Ln	White Circle	0.1			0.1		
		Class III Totals	7.6	0.2	5.8	1.6	0	7.6 miles of Cl 3 Bike Routes proposed
ce Friendly Streets*								
Diamond St	Prospect Ave	east end of	0.1				0.1	See CL1 project above, incl in BCHD
		Diamond						project.
Flagler Ln	Artesia Blvd	Anita St	1			1		
Ave C - Juanita Ave - Ave D -	Esplanade	Prospect Ave	0.9		0.9			CI 3
Warfield Ave	Aviation Blvd	Red. Beach Ave	0.5		0.5			
Vanderbilt Ln	Flagler Ln	Inglewood Ave	1		1			
Rindge Ln	Warfield Ave	190th St	1.9		1.3	0.6		Cl3 in design from Grant to MBB, Gran to 190th needs attention
Ralston Ln -	Meyer Ln	190th St	0.9			0.9		
Mathews Av	Aviation Way	Inglewood Ave	1.1			1.1		
Voorhees Ave	Aviation Blvd	Inglewood Ave	1.1			1.1		
Robinson St	Aviation Blvd	Inglewood Ave	1.1			1.1		
Meyer Ln	Ripley Ave	190th St	0.3			0.3		
Helberta Ave -	Vincent St	Torrance Blvd	0.5		0.5			Cl 3
Farrell Ave	Aviation Blvd	Rindge Ln	0.3			0.3		
		BFS Totals	10.7	0	4.2	6.4	0.1	10.7 Miles of BFSs proposed
				9%	34%	31%	26%	
		Grand Totals	38.8	3.5	13.3	12	10	38.8 Miles of Facilities proposed