BICYCLE TRANSPORTATION PLAN IMPLEMENTATION PROJECT, JOB NO. 40940-40945, CFP NO. F3502

After approval of Plans and Specs, Caltrans will need to review and provide E-76 clearance before it can be advertised. That process typically takes 6 months. Expected date for advertising of this project is Summer 2021.

# Street	Limits	CLAS	5 Detection
¹ Torrance Blvd Bike Lanes Job No. 40944	Francisca to eastern City limits		x
2 Beryl Street Bike Lanes/Routes Job No. 40940	N. Catalina Ave. to N. Prospect Avenue	2	
N. Catalina Avenue Bike Lanes, Job No. 40941	Beryl Street to Gertruda Avenue	2	x
4 S. Catalina Avenue Bike Route Job No. 40942	Palos Verdes Blvd to Avenue I	3	
5 Avenue I Bike Lanes Job No. 40942	S. Catalina Avenue to Esplanade	2	
6 Citywide Bicycle Facilities Job No. 40945	Knob Hill Avenue (Esplanade to PCH)	2	
	Knob Hill Avenue (PCH to Camino Real)	3	
	Palos Verdes Blvd (PCH to Irena Ave)	3	
	Palos Verdes Blvd (Irena Ave to w/o Susana)	2	
	S. Helberta Avenue(Prospect Ave to Avenue D)	3	
	Avenue D (S. Helberta Ave to S. Juanita Ave)	3	
	S. Juanita Avenue (Avenue D to Avenue C)	3	
	Avenue C (Juanita Ave to Esplanade)	3	
	Camino Real (Torrance Blvd to Juanita)	3	
	Camino Real (Juanita to Prospect)	3	
	N. Juanita Ave. (Diamond to PCH)	3	
	Prospect Avenue (PCH to Ripley)	3	
	Ormond Lane (Aviation Blvd to Ford Ave)	3	
	Ford Avenue (Herrin St to Artesia Blvd)	3	
	Rindge Lane (Grant to Manhattan Beach Blvd)	3	