FIRST AMENDMENT TO THE AGREEMENT
FOR CONSULTING SERVICES
BETWEEN THE
CITY OF REDONDO BEACH AND SWA GROUP

THIS FIRST AMENDMENT TO THE AGREEMENT FOR CONSULTING SERVICES
("First Amendment") is made between the City of Redondo Beach, a chartered municipal
corporation ("City") and SWA Group, a California corporation (“Consultant” or
“Contractor”).

WHEREAS, on August 17, 2021, the parties entered into the Agreement for Consulting
Services between the City and Contractor (the "Agreement"); and

WHEREAS, the Agreement is set to expire August 16, 2022; and

WHEREAS, City and Consultant desire to amend the Agreement pursuant to the terms
and conditions set forth herein.

NOW THEREFORE, in consideration of the promises and mutual covenants contained
herein, and intending to be legally bound, the parties hereby agree to make the following
amendments to the Agreement:

1. Term. Exhibit "B” of the Agreement is hereby replaced in its entirety by Exhibit
"B-1", which extends the Agreement to December 31, 2022. Exhibit “B-1" is
attached hereto and incorporated herein by this reference. Consultant shall
commence and complete all services described in Exhibit "A” in accordance with
the schedule set forth in Exhibit "B-1".

2. No Other Amendments. Except as expressly stated herein, the Agreement shall
remain unchanged and in full force and effect. The Agreement and First
Amendment constitute the entire agreement between the parties and supersede
any previous oral or written agreement with respect to the subject matter hereof.
In the event of any inconsistency between the terms of the Agreement and First
Amendment, the terms of this First Amendment shall govern.




IN WITNESS WHEREOF, the parties have executed this First Amendment in Redondo
Beach, California, as this 215t day of June, 2022.

CITY OF REDONDO BEACH, SWA GROUP
a chartered municipal corporation

By:
William C. Brand, Mayor Name:
Title:
ATTEST: APPROVED:
Eleanor Manzano, City Clerk Diane Strickfaden, Risk Manager

APPROVED AS TO FORM:

Michael W. Webb, City Attorney



EXHIBIT "B-1"

SCHEDULE FOR COMPLETION

TERM. This Agreement shall expire on December 31, 2022, unless otherwise terminated
as herein provided.

The “Project Schedule” which is attached as Attachment 1 and incorporated herein,
assigns a general timeline to the phases and tasks outlined in the “Scope of Services” set
forth in Exhibit “A”. The Waterfront & Economic Development Director shall have the
authority to make adjustments in the “Project Schedule” as needed.



ATTACHMENT 1 TO EXHIBIT “B-1”
PROJECT SCHEDULE

KING HARBOR PUBLIC AMENITIES PLAN - REVISED SCHEDULE

Task No. Task Duration
A Existing Conditions Analysis August 2021 - November 2021
B Working Committee Collaboration October 2021 - May 2022
C Community Participation November 2021 - May 2022
D Draft Waterfront Public Amenities Plan January 2022 - June 2022
E Implementation Strategy April 2022 - June 2022
F Public Hearings July 2022 - September 2022

Contingency for Schedule Delay

October 2022 - December 2022




