
AGREEMENT FOR CONSULTING SERVICES

BETWEEN THE CITY OF REDONDO BEACH

AND ARDURRA GROUP, INC. 

THIS AGREEMENT FOR CONSULTING SERVICES (this "Agreement") is made

between the City of Redondo Beach, a Chartered Municipal Corporation (" City") and

Ardurra Group, Inc., a California Corporation ("Consultant" or "Contractor"). 

The parties hereby agree as follows: 

Description of Project or Scope of Services. The project description or scope of

services to be provided by Consultant, and any corresponding responsibilities of
City, or services required to be performed by City are set forth in Exhibit "A." 

2. Term and Time of Completion. Consultant shall commence and complete the

project or services described in Exhibit "A" in accordance with the schedule set

forth in Exhibit " B". 

3. Compensation. City agrees to pay Consultant for work performed in accordance
with Exhibit "C". 

GENERAL PROVISIONS

Independent Contractor. Consultant acknowledges, represents and warrants

that Consultant is not a regular or temporary employee, officer, agent, joint

venturer or partner of the City, but rather an independent contractor. This

Agreement shall not be construed as a contract of employment. Consultant shall

have no rights to any benefits which accrue to City employees unless otherwise
expressly provided in this Agreement. Due to the independent contractor

relationship created by this Agreement, the City shall not withhold state or federal
income taxes, the reporting of which shall be Consultant's sole responsibility. 

2. Brokers. Consultant acknowledges, represents and warrants that Consultant has

not hired, retained or agreed to pay any entity or person any fee, commission, 
percentage, gift, or any other consideration, contingent upon or resulting from the
award or making of this Agreement. 

3. City Property. All plans, drawings, reports, calculations, data, specifications, 

videos, graphics or other materials prepared for or obtained pursuant to this

Agreement shall upon request be delivered to the City within a reasonable time, 
and the rights thereto shall be deemed assigned to the City. If applicable, 

Consultant shall prepare check prints upon request. Said plans, drawings, 

reports, calculations, data, specifications, videos, graphics or other materials, 
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shall be specific for the project herein and shall not be used by the City for any
other project without Consultant's consent. Notwithstanding the foregoing, 
Consultant shall not be obligated to assign any proprietary software or data
developed by or at the direction of Consultant for Consultant's own use; provided, 
however, that Consultant shall, pursuant to Paragraph 14 below, indemnify, 
defend and hold the City harmless from and against any discovery or Public
Records Act request seeking the disclosure of any such proprietary software or
data. 

4. Inspection. If the services set forth in Exhibit " A" shall be performed on City or
other public property, the City shall have the right to inspect such work without
notice. If such services shall not be performed on City or other public property, 
the City shall have the right to inspect such work upon reasonable notice. 
Inspections by the City shall not relieve or minimize the responsibility of
Consultant to conduct any inspections Consultant has agreed to perform
pursuant to the terms of this Agreement. Consultant shall be solely liable for said
inspections performed by Consultant. Consultant shall certify in writing to the
City as to the completeness and accuracy of each inspection required to be
conducted by Consultant hereunder. 

5. Services. The project or services set forth in Exhibit " A" shall be performed to

the full satisfaction and approval of the City. In the event that the project or

services set forth in Exhibit "A" are itemized by price in Exhibit "C", the City in its
sole discretion may, upon notice to Consultant, delete certain items or services
set forth in Exhibit "A", in which case there shall be a corresponding reduction in
the amount of compensation paid to Consultant. City shall furnish Consultant to
the extent available, with any City standards, details, specifications and

regulations applicable to the Project and necessary for the performance of
Consultant's services hereunder. Notwithstanding the foregoing, any and all

additional data necessary for design shall be the responsibility of Consultant. 

6. Records. Consultant, including any of its subcontractors shall maintain full and
complete documents and records, including accounting records, employee time
sheets, work papers, and correspondence pertaining to the project or services
set forth in Exhibit "A". Consultant, including any of its subcontractors shall make
such documents and records available for City review or audit upon request and
reasonable notice, and shall keep such documents and records, for at least four
4) years after Consultant's completion of performance of this Agreement. 

Copies of all pertinent reports and correspondence shall be furnished to the City
for its files. 

7. Changes and Extra Work. All changes and/or extra work under this Agreement

shall be performed and paid for in accordance with the following: 

Only the City Council, City Manager, or the Department Head responsible for the
administration of, or supervision of the scope of work under, this Agreement may
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authorize extra and/ or changed work. Consultant expressly recognizes that other
City personnel are without authorization to either order extra and/ or changed
work or waive contract requirements. Failure of Consultant to secure the written

authorization for such extra and/or changed work shall constitute a waiver of any
and all right to adjustment in contract price due to such unauthorized work and

Consultant thereafter shall be entitled to no compensation whatsoever for

performance of such work. 

If Consultant is of the opinion that any work which Consultant has been directed
to perform is beyond the scope of this Agreement and constitutes extra work, 

Consultant shall promptly notify the City of the fact. The City shall make a
determination as to whether or not such work is, in fact, beyond the scope of this

Agreement and constitutes extra work. In the event that the City determines that
such work does constitute extra work, City shall provide extra compensation to
Consultant .on a fair and equitable basis. A written amendment providing for
such compensation for extra work shall be executed by Consultant and the City. 

8. Additional Assistance. If this Agreement requires Consultant to prepare plans

and specifications, Consultant shall provide assistance as necessary to resolve
any questions regarding such plans and specifications that may arise during the
period of advertising for bids, and Consultant shall issue any necessary addenda
to the plans and specifications as requested. In the event Consultant is of the

opinion that City's requests for addenda and assistance is outside the scope of
normal services, the parties shall proceed in accordance with the changes and

extra work provisions of this Agreement. 

9. Professional Ability. Consultant acknowledges, represents and warrants that

Consultant is skilled and able to competently provide the services hereunder, and
possesses all professional licenses, certifications, and approvals necessary to
engage in its occupation. City has relied upon the professional ability and
training of Consultant as a material inducement to enter into this Agreement. 
Consultant shall perform in accordance with generally accepted professional
practices and standards of Consultant's profession. 

10. Business License. Consultant shall obtain a Redondo Beach Business License

before performing any services required under this Agreement. The failure to so

obtain such license shall be a material breach of this Agreement and grounds for

immediate termination by City; provided, however, that City may waive the
business license requirement in writing under unusual circumstances without
necessitating any modification of this Agreement to reflect such waiver. 

11. Termination Without Default. Notwithstanding any provision herein to the
contrary, the City may, in its sole and absolute discretion and without cause, 
terminate this Agreement at any time prior to completion by Consultant of the
project or services hereunder, immediately upon written notice to Consultant. In

the event of any such termination, Consultant shall be compensated for: ( 1) all
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authorized work satisfactorily performed prior to the effective date of termination; 
and ( 2) necessary materials or services of others ordered by Consultant for this
Agreement, prior to Consultant's receipt of notice of termination, irrespective of

whether such materials or services of others have actually been delivered, and
further provided that Consultant is not able to cancel such orders. Compensation

for Consultant in such event shall be determined by the City in accordance with
the percentage of the project or services completed by Consultant; and all of
Consultant's finished or unfinished work product through the time of the City's
last payment shall be transferred and assigned to the City. In conjunction with

any termination of this Agreement, the City may, at its own expense, make

copies or extract information from any notes, sketches, computations, drawings, 
and specifications or other data, whether complete or not. . 

12. Termination in the Event of Default. Should Consultant fail to perform any of its
obligations hereunder, within the time and in the manner provided or otherwise

violate any of the terms of this Agreement, the City may immediately terminate
this Agreement by giving written notice of such termination, stating the reasons
for such termination. Consultant shall be compensated as provided immediately
above, provided, however, there shall be deducted from such amount the amount

of damages if any, sustained by the City by virtue of Consultant' s breach of this
Agreement. 

13. Conflict of Interest. Consultant acknowledges, represents and warrants that

Consultant shall avoid all conflicts of interest ( as defined under any federal, state
or local statute, rule or regulation, or at common law) with respect to this

Agreement. Consultant further acknowledges, represents and warrants that

Consultant has no business relationship or arrangement of any kind with any City
official or employee with respect to this Agreement. Consultant acknowledges

that in the event that Consultant shall be found by any judicial or administrative
body to have any conflict of interest ( as defined above) with respect to this

Agreement, all consideration received under this Agreement shall be forfeited

and returned to City forthwith. This provision shall survive the termination of this

Agreement for one ( 1) year. 

14. Indemnity. To the maximum extent permitted by law, Consultant hereby agrees, 
at its sole cost and expense, to defend protect, indemnify, and hold harmless the
City, its elected and appointed officials, officers, employees, volunteers, 

attorneys, and agents ( collectively " Indemnitees") from and against any and all
claims, including, without limitation, claims for bodily injury, death or damage to
property, demands, charges, obligations, damages, causes of action, 

proceedings, suits, losses, stop payment notices, judgments, fines, liens, 

penalties, liabilities, costs and expenses of every kind and nature whatsoever, in
any manner arising out of, incident to, related to, in connection with or arising
from any act, failure to act, error or omission of Consultant's performance or work
hereunder ( including any of its officers, agents, employees, Subcontractors) or its
failure to comply with any of its obligations contained in the Agreement, or its



failure to comply with any current or prospective law, except for such loss or
damage which was caused by the sole negligence or willful misconduct of the
City. Notwithstanding the foregoing, nothing in this Section 14 shall be construed
to encompass Indemnitees' active negligence to the limited extent that this

Agreement is subject to Civil Code Section 2782(b). Consultant' s obligation to

indemnify shall not be restricted to insurance proceeds, if any, received by
Consultant or Indemnitees. This indemnification obligation shall survive this

Agreement and shall not be limited by any term of any insurance policy required
under this Agreement. 

a. Nonwaiver of Rights. Indemnitees do not and shall not waive any rights that
they may possess against Consultant because the acceptance by City, or the
deposit with City, of any insurance policy or certificate required pursuant to
this Agreement. 

b. Waiver of Right of Subrogation. Consultant, on behalf of itself and all parties

claiming under or through it, hereby waives all rights of subrogation and
contribution against the Indemnitees. 

15. Insurance. Consultant shall comply with the requirements set forth in Exhibit " D." 
Insurance requirements that are waived by the City's Risk Manager do not
require amendments or revisions to this Agreement. 

16. Non -Liability of Officials and Employees of the City. No official or employee of

the City shall be personally liable for any default or liability under this Agreement. 

17. Compliance with Laws. Consultant shall comply with all federal, state and local
laws, statutes, ordinances, rules and regulations, and the orders and decrees of

any courts or administrative bodies or tribunals, with respect to this Agreement, 
including without limitation all environmental laws, employment laws, and non- 
discrimination laws. 

a. Federal Standard. Consultant further acknowledges that this is a federally
assisted construction contract and that federal labor standards provisions, 

including prevailing wage requirements of the Davis -Bacon and Related Acts, 
will be enforced. Consultant understands that in the event of a conflict

between the Federal General Wage Decision as established by the United
States Department of Labor ( available at

www.access.gpo.gov/davisbacon/ ca. htm1) and the State General Prevailing
Wage Determination as established by the California Department of Industrial
Relations ( available at http://www.dir.ca.gov/DLSR/ PWD/ index.htm), the

higher of the two will prevail. 

b. Prevailing Wages. City and Consultant acknowledge that this project is a
public work to which prevailing wages apply. Consultant shall comply with the
Agreement to Comply with California Labor Law Requirements set forth in
Exhibit "E", which is attached hereto and incorporated by reference. 



18. Limitations upon Subcontracting and Assignment. Consultant acknowledges that

the services which Consultant shall provide under this Agreement are unique, 

personal services which, except as otherwise provided herein, Consultant shall

not assign or sublet to any other party without the prior written approval of City, 
which approval may be withheld in the City's sole and absolute discretion. In the

event that the City, in writing, approves any assignment or subletting of this
Agreement or the retention of subcontractors by Consultant, Consultant shall
provide to the City upon request copies of each and every subcontract prior to
the execution thereof by Consultant and subcontractor. Any attempt by
Consultant to assign any or all of its rights under this Agreement without first
obtaining the City's prior written consent shall constitute a material default under
this Agreement. 

The sale, assignment, transfer or other disposition, on a cumulative basis, of

twenty-five percent ( 25%) or more of the ownership interest in Consultant or
twenty-five percent ( 25%) or more the voting control of Consultant ( whether

Consultant is a corporation, limited liability company, partnership, joint venture or
otherwise) shall constitute an assignment for purposes of this Agreement. 

Further, the involvement of Consultant or its assets in any transaction or series of
transactions ( by way of merger, sale, acquisition, financing, transfer, leveraged
buyout or otherwise), whether or not a formal assignment or hypothecation of this

Agreement or Consultant's assets occurs, which reduces Consultant's assets or

net worth by twenty-five percent ( 25%) or more shall also constitute an

assignment for purposes of this Agreement. 

19. Subcontractors. Consultant shall provide properly skilled professional and
technical personnel to perform any approved subcontracting duties. Consultant

shall not engage the services of any person or persons now employed by the
City without the prior written approval of City, which approval may be withheld in
the City's sole and absolute discretion. 

20. Integration. This Agreement constitutes the entire agreement between the

parties concerning the subject matter hereof and supersedes any previous oral or
written agreement; provided, however, that correspondence or documents

exchanged between Consultant and City may be used to assist in the
interpretation of the exhibits to this Agreement. 

21. Amendment. This Agreement may be amended or modified only by a subsequent
written amendment executed by both parties. 

22. Conflicting Provisions. In the event of a conflict between the terms and

conditions of this Agreement and those of any exhibit or attachment hereto, this
Agreement proper shall prevail. In the event of a conflict between the terms and

conditions of any two or more exhibits or attachments hereto, those prepared by
the City shall prevail over those prepared by Consultant. 



23. Non -Exclusivity. Notwithstanding any provision herein to the contrary, the

services provided by Consultant hereunder shall be non- exclusive, and City
reserves the right to employ other contractors in connection with the project. 

24. Exhibits. All exhibits hereto are made a part hereof and incorporated herein by
reference; provided, however, that any language in Exhibit " A" which does not
pertain to the project description, proposal, or scope of services ( as applicable) to

be provided by Consultant, or any corresponding responsibilities of City, shall be
deemed extraneous to, and not a part of, this Agreement. 

25. Time of Essence. Time is of the essence of this Agreement. 

26. Confidentiality. To the extent permissible under law, Consultant shall keep
confidential its obligations hereunder and the information acquired during the
performance of the project or services hereunder. 

27. Third Parties. Nothing herein shall be interpreted as creating any rights or
benefits in any third parties. For purposes hereof, transferees or assignees as

permitted under this Agreement shall not be considered " third parties." 

28. Governing Law and Venue. This Agreement shall be construed in accordance

with the laws of the State of California without regard to principles of conflicts of

law. Venue for any litigation or other action arising hereunder shall reside
exclusively in the Superior Court of the County of Los Angeles, Southwest

Judicial District. 

29. Attorneys' Fees. In the event either party to this Agreement brings any action to
enforce or interpret this Agreement, the prevailing party in such action shall be
entitled to reasonable attorneys' fees ( including expert witness fees) and .costs. 
This provision shall survive the termination of this Agreement. 

30. Claims. Any claim by Consultant against City hereunder shall be subject to
Government Code §§ 800 et seq. The claims presentation provisions of said Act

are hereby modified such that the presentation of all claims hereunder to the City
shall be waived if not made within six ( 6) months after accrual of the cause of

action. 

31. Interpretation. Consultant acknowledges that it has had ample opportunity to
seek legal advice with respect to the negotiation of this Agreement. This

Agreement shall be interpreted as if drafted by both parties. 

32. Warranty. In the event that any product shall be provided to the City as part of
this Agreement, Consultant warrants as follows: Consultant possesses good title

to the product and the right to transfer the product to City; the product shall be
delivered to the City free from any security interest or other lien; the product
meets all specifications contained herein; the product shall be free from material
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defects in materials and workmanship under normal use for a period of one ( 1) 
year from the date of delivery; and the product shall be fit for its intended

purpose(s). Notwithstanding the foregoing, consumable and maintenance items
such as light bulbs and batteries) shall be warranted for a period of thirty ( 30) 

days from the date of delivery. All repairs during the warranty period shall be
promptly performed by Consultant, at Consultant's expense, including shipping. 
Consultant shall not be liable under this warranty for an amount greater than the
amount set forth in Exhibit "C" hereto. 

33. Severance. Any provision of this Agreement that is found invalid or

unenforceable shall be deemed severed, and all remaining provisions of this
Agreement shall remain enforceable to the fullest extent permitted by law. 

34. Authority. City warrants and represents that upon City Council approval, the
Mayor of the City of Redondo Beach is duly authorized to enter into and execute
this Agreement on behalf of City. The party signing on behalf of Consultant
warrants and represents that he or she is duly authorized, to enter into and
execute this Agreement on behalf of Consultant, and shall be personally liable to
City if he or she is not duly authorized to enter into and execute this Agreement
on behalf of Consultant. 

35. Waiver. The waiver by the City of any breach of any term or provision of this
Agreement shall not be construed as a waiver of any subsequent breach. 

SIGNATURES FOLLOW ON NEXT PAGE



IN WITNESS WHEREOF, the parties have executed this Agreement in Redondo

Beach, California, as of this 17th day of December, 2019. 

CITY OF REDONDO BEACH

4 ?. ,  -- - '; 
tz  

Mayor

ATTEST: 

City Clerk

APPROVED: 

APPROVED AS TO FORM: 

AIV, 4A 

City Attorney' s Office

Ardurra Group, Inc. 

By: '`- ,, e- 

Name: visa AA, EEAIAJA
Title: V -j Ct-- p lZ Q,121j-;NT



EXHIBIT " A" 

PROJECT DESCRIPTION AND/OR SCOPE OF SERVICES

CONSULTANT'S DUTIES: 

Consultant shall provide Construction Management Services for the Redondo Beach

Transit Center project ( Projects) as provided in their proposal for this project dated
September 30, 2019 ( Proposal), which is hereby incorporated by reference. Where

conflicts occur between this Agreement and the Proposal, the terms and language of
the Agreement shall govern. Consultant shall monitor construction, coordinate with

construction contractor (Contractor), City Staff and other stakeholders, including but not
limited to transit agencies using the facility, Galleria Shopping Center representatives, 
Target Store representatives and other business and residential neighbors, so that the

City may open the new transit center. Construction is scheduled to last 12 months with
the Consultant providing services for 11 months. 

The Project' s purpose is relocation of the existing transit center by construction of a new
transit center along Kingsdale Avenue on the property just south of Target ( Phase 1) 
and demolition of the existing transit center, which includes site restoration and street
widening of a portion of Kingsdale Avenue ( Phase 2). The new transit center (Phase 1) 

is comprised of construction of a 2, 900 square foot building which will house an
Operator Lounge, Private Restrooms, Public Restrooms, and Offices, a kiss and ride

parking lot and drop off, bus bays, traffic signals, striping, bicycle storage facilities, art
work foundation, site furniture, signage and lighting, drainage facilities and the upper
level parking lot. 

Phase 2 of the project includes demolition of the existing transit center, restoration of
the site and the widening and realignment of Kingsdale Avenue between Grant Avenue
and Artesia Blvd. Road widening work includes the installation of an additional
dedicated northbound right turn lane, new sidewalk, street lights and landscaping on the
east side of the widened street adjacent to the Galleria Shopping Center. Phase 2 work

can begin only after the new transit center (Phase 1) is operational. 

The Consultant shall provide the following services: 

Review of Bids: Provide review and determine completeness of bid documents, 

recommend any addendums to be included resulting from review and value
engineering. Upon public opening of bids as provide in the bid documents, 
provide analysis of bid proposals for responsiveness and responsibility of bidder. 
Analyze any bid protests and make recommendations to City for resolution of
issues. Identify the lowest responsible and responsive bidder for use by City staff
to provide recommendation of contract award to the City Council. 



2. Construction Management Services: Provide Construction Management

Services to control and manage the project toward successful implementation
on-time, at or under budget). Provide weekly schedule and budget updates to

City's Project Manager in a format provided by Consultant and acceptable to
City. Consultant shall review and negotiate all Change Orders and present to
City's project manager for the City's final approval. Construction Management

Services shall also include: 

A. Site Safety and Security Enforcement - Ensure Safe Conditions: Monitor

project work and adjacent areas for unsafe conditions; promptly require
corrective measures to be addressed by the contractor in compliance with
the Contract Documents and report to the City such issues and corrective
measures taken. 

B. Quality Control - Develop and implement quality assurance and quality
control measures to ensure the project is completed efficiently and
according to the requirements of the Contract Documents. Attend pre - 

construction meeting. Organize, schedule and lead all construction

meetings ( i. e. Weekly Progress Meetings; Special Meetings to discuss

important/urgent issues). Prepare meeting minutes for the City. Periodic
Project Team Meetings. Manage enforcement of the project

specifications, labor compliance and conducting employees' interviews. 
Document and report any labor violations and enforce correction of any
compliance issue and/ or violations. 

C. Stakeholder Coordination: Coordinate between the Contractor, utility

company representatives, City -hired consultants, local businesses, and

other entities as designated by the City. Consultant shall verify that
Contractor provides timely and accurate notifications to neighboring
businesses for street closures and schedule updates. Respond to

neighbor's concerns, assist Contractor with coordination of road closures

and scheduling access into neighbor's properties. 

D. Materials Control - Consultant shall confirm percentage of work or

measurable quantities ( as required by the Contractor's bid and schedule
of values) for work completed in- place with Inspector and Contractor prior

to submission of invoice for payment. Quantity measurements shall
include the specific location placed, field measurement and quantity
calculation in accordance with the specified measurement and payment

provision for each bid item. Quantity measurements shall also include
any backup. documentation such as certificate of compliance, materials
delivery ticket, as appropriate for the item measured. Consultant shall

specifically: 

i. Prepare monthly quantity measurement reports and monthly

construction invoices on City's invoice template. 



ii. Obtain the Contractor's acknowledgement of daily quantities

measured from the Contractor's authorized representative. All

quantities shall be properly documented on inspector's daily
reports, and tied to a quantity measurement report. Consultant
must provide quantity measurement report to City with

Contractor's application for progress payments. Compile quantity
measurement forms and methods for each bid item. 

iii. Establish a material receiving process on site such that all materials
deliveries are accompanied by proper delivery documentation, 
which is sufficient to confirm that all products comply with the
plans and specifications, approved submittals and bear the

requisite certificate of compliance for source, product type and

Buy America, as applicable. Materials delivered to the site lacking
proper documentation shall be flagged as unacceptable and not

allowed to be incorporated into the Work until proper

documentation is provided and verified. 

iv. Maintain all project files. Complete and current hardcopy project
files and digital files shall be kept at the job site. Consultant shall

deploy and maintain Consultant' s proprietary electronic file

system that mirrors hardcopy files and provides the City with
continuous access to these electronic files as discussed in the

Proposal. 

v. Federal Reimbursements: Using electronic files from the City, 
Consultant shall prepare the " quantities" portion of the METRO

Quarterly Report/ Invoice packages for City signature. The City will
subsequently submit the packages to METRO to request

reimbursement. 

E. Schedule Control - Consultant shall review and monitor the Contractor's

approved construction schedule and amendments thereto. Contractor is

required to provide a bar (Gantt) type chart with an economic component

showing anticipated monthly earnings and cash flow along with a products
availability schedule. Consultant is responsible for monitoring and
enforcing the construction schedule and to maintain count of weather
related and any other delays. Consultant shall perform Schedule Review

and Control by maintaining a project schedule in coordination with the
Contractor. Monthly reports on progress of project shall be provided to
City with monthly application for progress payment. 

F. Cost Control/Cashflow Management ( Preliminary Notices, Releases and
Stop Notices) - Consultant shall maintain a detailed log of preliminary
notices and require conditional and unconditional releases from the
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contractor for all first-tier subcontractors and any tier subcontractors that
submit a preliminary notice. 

G. Change Orders - Consultant shall create and maintain the Potential

Change Order and Change Order Log( s), including financial and budget
information. Review, prepare, negotiate, approve and process Change

Orders. Proactively address potential change issues. Perform change

order proposal evaluations, peer cost estimate and change order

processing. Demonstrate to City fair and firm interpretation of Contract
Documents and timely resolution of potential claims. 

H. Document Control - Consultant shall create and maintain all project files

and documents, including requesting said documents from Contractor and
subcontractors. Consultant shall monitor Contractor's compliance with

submitting its required documentation and reviewing them for accuracy
and completeness. Consultant shall recommend enforcement action

permitted by Contract Documents to City if Contractor is not in

compliance. 

Submittal Log: Consultant shall create and maintain a Submittal

Log for all documents, including plans, materials, and equipment
submittals required by the contract. Consultant shall receive all

Contractor submittals and review them for completeness and

general conformance with the Contract Documents. Consultant

shall log all shop drawings, samples and other submittals received
from the Contractor and route to the City and the design

professional responsible for review, and all substantive findings and

recommendations for disposition and processing. Consultant shall
expedite responses from all parties and transmit reviewed

submittals to the Contractor in a timely manner. Consultant shall
track submittals throughout the project to ensure timely response in
order to avoid Contractor claims for delay. Consultant shall utilize
electronic delivery for submittal processing and identify any

submittal content and review comments that may lead to potential
impacts to quality, cost or schedule, and provide recommended

alternatives and/ or solutions. Consultant shall prepare draft

response to contract for each submittal for City signature. 

ii. RFI Log: Consultant shall create and maintain a Request for

Information ( RFI) Log, review and track all RFIs and prepare draft
responses to Contractor for City signature. 

iii. Consultant shall create and maintain a log for personnel, work

days, rain delays, inspections and testing types for each firm
performing inspections, geotechnical, material, pavement and/or

other testing. Consultant shall review and track all work against the



respective contract's budget. Consultant shall schedule inspections
and special inspection. Consultant shall act as the liaison between

the affected property owners and the Contractor when City staff is
not available. 

iv. Document and complete project close out activities. Consultant

shall create a punch list with required design team and City
representatives and confirm completion of punch list items. 

Consultant shall assist Contractor to obtain Certificate of

Occupancy and coordinate with City Inspectors. 

V. Consultant shall collect close-out documents including As- Builts
from Contractors, equipment manuals, warranties and training of
City staff. 

3. Construction Inspection Services: Consultant shall perform complete

inspection services for the duration of construction ( approximately 295 working
days). Persons to perform inspection services ( Inspectors) shall have a minimum

10 years previous relevant experience of inspection duties, including similar
types of development or building projects in magnitude and scope and projects
with either federal, state or grant funding. Consultant submit for City approval the
resumes of personnel proposed for this task. At a minimum, Inspectors shall be

able to perform the following: 

A. Attend pre -construction meeting and weekly progress meetings. 

B. Review and monitor the Contractor's approved construction schedule and

amendments thereto. Monitor and enforce the construction schedule. 

C. Track, review and respond to Contractor's submittals and RFIs and ensure

they are in accordance with Plans and Specifications. 

D. , Monitor, document and ensure Contractor's compliance with the Contract
Plans and Specifications. 

E. Be present on the construction site at all times while construction activity
is in progress. Should sick or vacation time be needed, Inspector shall

arrange for a qualified substitute to perform the work. The proposed

qualified substitute shall be subject to approval by the City, prior to

performing the above -referenced work. 

F. Schedule and coordinate required materials testing and help and direction
to technicians performing such materials testing. 



G. Measure the work completed in- place and verify quantities with the
Contractor prior to submission of invoice for payment. Review invoices

from the Contractor. 

H. Ensure proper documentation and review of any Change Order and/ or
time and material work. Verify and sign Contractor's daily extra work
reports documenting force account ( time & materials) work. Confirm that

only appropriate worker classifications, equipment and materials

necessary for approved time and materials work is included on extra work
reports. Any inappropriate workforce and/ or equipment charges shall be
noted as rejected and removed from extra work reports. Negotiate costs

associated with Change Orders on behalf of City. 

I. Prepare daily inspection reports that, at a minimum, shall include: the

Contractor's workforce, material and equipment used, a summary of
construction activities, field problems, disputes or claims, resolutions of

issues and directions given to the contractor; time periods for various

activities; type of work being performed; SWPPP/BMP compliance and

weather conditions. Failure to meet this requirement may result in City
withholding funds invoiced by the Consultant, until work is performed to
City satisfaction. Completed daily reports shall be transmitted to the City
on a weekly basis. 

J. Prepare a weekly statement of working days documenting the construction
progress, duration and time and completion date of tasks, delays and time

extensions. Provide weekly on Mondays ( for previous work week) to City
staff for signature. Coordinate such that the weekly statement of working
days is distributed weekly to the Contractor. 

K. Manage Contractor's LEED compliance and certification. 

L. SWPPP: Enforce all provisions of the Storm Water Pollution Prevention

Plan ( SWPPP) and/ or other requisite requirements set forth in the

specifications. 

M. Quality Assurance: Enforce the quality assurance plan for the specific
needs of the project. Provide general inspection on a daily basis and
review activities in progress, to ensure that quality assurance and quality
control procedures are followed and deficiencies are resolved in a timely
and efficient manner. Coordinate timely call -out of required building and
safety permit inspections and verify permit card sign -off at each sign -off
stage. Review test reports and certificates of compliance submitted by
others to substantiate compliance and ensure that certificates of

compliance or source release tags are furnished by the Contractor along
with the applicable delivered materials at the project site. Confirm and

document corrective measures are properly implemented and re- 
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inspected/ re- tested, to verify acceptable completion. Reject work that does
not conform to the requirements of the contract documents and promptly
report unacceptable work to the City and the Contractor. Document and
photograph rejected work and track repair or replacement of work to the

satisfaction of the City. 

N. Photographs: Prepare and maintain an electronic photo journal

documenting the construction progress. Photos shall be taken before

construction begins, during construction and upon completion of the
project. Also provide digital video of pre -project conditions for the site

from ground level and with the use of an aerial (drone mounted) camera. 

O. Ensure the Contractor complies with all permitting requirements. 

P. Review traffic control measures, including placement of traffic control
devices. 

Q. Coordinate with the Contractor and City's public works operations staff for
scheduling of work ( i. e. traffic signal modifications, water valves

adjustments). 

R. Provide communication and public relations and timely response to
inquiries from the general public and neighboring businesses regarding
the project. 

S. Review with Contractor and City all items ' requiring corrective action. 
Assist Construction Manager with development of punch list for the City
and monitor and approve corrections made. 

T. Pre -Final Inspection: Coordinate with appropriate project stakeholders, 

perform the final job walk and prepare the punch list ( deficiency list). 
Coordinate, expedite and observe completion of required corrections. 

U. Final Inspection: Verify satisfactory completion of all punch list items is
verified and recommend processing of the "Notice of Acceptance". 

V. Plans, Specifications and As-Builts: Periodically review the Contractor's
as -built updates on the approved job plan set, which are required with

each payment application. Identify missing items and require the

Contractor to keep as -built records up to date throughout the project. 
Maintain a separate set of as -built plans which will note the location of

subsurface utilities encountered and/ or installed. Identify where any
design or field changes were required ( utilizing the corresponding RFI and

or change order numbers) and note the location of critical building
components that are covered by finish work. At the end of the project, the
final as -built plans shall be submitted the City. 



W. Disadvantaged Business Enterprise ( DBE) Compliance: Confirm and

document the fact that the DBE commitment for the Contractor and each
subcontractor is implemented consistent with the Contractor's bid and

Federal Transit Administration ( FTA) regulations. The City of Redondo
Beach DBE participation Overall Goal is 21% and the Contract

Requirement is 0%. This project is also subject to FTA requirement for

certification contract clauses and Part 26, Title 49, Code of Federal

Regulations ( CFR) entitled DBE Program. 

4. Payroll Review Services: Labor Compliance Review: Proactively and

cooperatively work with the Contractor to monitor and enforce the Federal, State
and City requirements for overall labor compliance. Provide site interviews and
certified payroll document review. Ensure Contractor submittal of Certified Payroll

Records ( CPR) is on a weekly or bi-weekly basis, as required by the contract
documents. Review CPRs for accuracy, agreement with Construction Inspector's
daily reports, and conformance with prevailing wage requirements. These

services shall include: 

A. Job Start Meeting - Project/Files Set Up/ Pre-Construction Meeting - 
Conduct and attend a job start meeting with the Contractor for the Project, 
all listed subcontractors, and a City representative. At the meeting, 
discuss the applicable state and federal labor laws and regulations, and

the contractual obligations. Ensure that a document that outlines these

requirements is signed and executed by the Contractor, all subcontractors, 
the City, and Consultant. Prepare and distribute a copy of the preceding
document to all parties as well as the related Project documents and

applicable forms to the Contractor and City. 

B. Collection and Review - Request, receive, and review weekly CPRs of all
workers from the Contractor and all subcontractors on the Project. 

Compare the Contractor's listed wage rate for every worker to the
prevailing wage rates posted by DIR/DOL for each trade and work
classification. Identify and record any discrepancies, omissions, or

inaccuracies in the submitted payrolls. If there are discrepancies, 

omissions, or inaccuracies, Consultant shall request via certified mail

immediate clarification and correction from the Contractor to keep
violations to a minimum. 

C. Apprentices - Maintain information regarding the qualifications of the
Contractor's apprentice certifications, hours, and the prevailing wage rates
paid to all apprentices employed on the project to ensure State and

Federal Apprenticeship Standards are met. Ensure the payment of

training contributions to the applicable training committees are in

accordance with the state and federal prevailing wage mandates. 



D. Site Monitoring - Obtain and provide work schedules for each site monitor

to better coordinate site visits and increase efficiency while minimizing the
impact on the productivity of the workers. Conduct site inspections and
random work site interviews with two to three ( 2- 3) workers per contractor

as mandated by the State and Federal guidelines to investigate any
purported violations or claims filed by workers. Use the federally required
site interview forms for these inspections and interviews which shall be
attached hereto as a part of Exhibit " F". Input the information collected

during these on-site interviews into a database for future reference and
use in performing audits of the payroll records. 

E. Certified Payrolls - Promptly investigate any unresolved violations or
claims of inadequate payment of prevailing wages and/ or fringe benefits
made by workers. Request paycheck stubs, time cards, daily logs, and
any other applicable payroll records from the Contractor and

subcontractors, and compare these records to the submitted certified

payrolls for that project. Conduct additional worker interviews, and

maintain an open line of communication with workers on the subject

project site to resolve any issues. Audit workers compensation insurance

coverage, apprenticeship training, and trust contributions, work hour

records including overtime wages, and illegal taking of wages ( kickbacks) 
as further described in Exhibit "F". 

F. Report to DIR/ DOL - In the event that a violation is not remedied within ten

10) days of notification to the Contractor, Consultant shall prepare a

report to the DIR/ DOL describing the alleged violation, and include the
audit forms, any supporting documentation, Notice of Transmittal of the
violation, and provide a recommendation for withholding of payments and
penalties, ,if applicable. Provide a copy of this report and a Notice of Right
to Review Evidence to the Contractor. In the event that Consultant finds

that the Contractor committed a willful violation of the state and federal

labor laws and regulations, Consultant shall submit a report to the City and
Labor Commissioner recommending debarment of that Contractor from
bidding on or being awarded any public works contract for up to three ( 3) 
years as appropriate. 

G. Withholding - Upon the Labor Commissioner's approval of the amount of

forfeiture, including underpayments and penalties, City shall authorize the
withholding of contract payments to the offending Contractor. Consultant

shall send a Notice of Withholding of Contract Payments to the Contractor
and DIR, and a Notice of Right to Review in Formal Hearing to the
Contractor by certified mail. Upon final approval from the DIR of the

withholding, Consultant shall facilitate disbursement of forfeitures to the
appropriate City and State funds. 

H. Hearing Review - Upon receipt of a Notice of Right to Review, the

Contractor may request a formal hearing to review the withholding of



contract payments. In that event, Consultant shall collect and transmit the

required documentation to DIR, and work with the attorneys to properly
prepare for the review. Consultant shall then represent the City at pre - 
hearing conferences, settlement meetings, and formal hearings, as

necessary, to resolve the matter. Consultant shall keep City informed
regarding the hearing process. Notwithstanding the foregoing, Consultant
shall perform all preventive measures to prevent a case from entering a
formal hearing phase. 

5. Special Inspection Services: Consultant shall provide any and all special
inspection services as stipulated on the plans and in the specifications. These

include, but are not limited to, Geotechnical Material Testing and Special Deputy
Inspection. 

6. Contingency Services: City acknowledges that construction projects often
require contract changes and that not all Consultant services required to

complete the Project's construction management or inspection can be foreseen. 

In this case, completion of the Project may require additional similar but
heretofore unidentified professional services of the Consultant related to the

Project. Consultant shall provide these services in accordance with hourly rates
identified in Exhibit " C". Consultant shall not provide these services until such

services are clearly identified in scope and cost and authorized in writing by the
City Engineer. 
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EXHIBIT " B" 

SCHEDULE FOR COMPLETION

TERM. The term of this Agreement shall commence December 17, 2019 and expire

December 31, 2022 (" Term"), unless otherwise terminated as herein provided. 

Notwithstanding the foregoing, Consultant shall begin duties described in Exhibit " A" 
within twenty ( 20) days of City's Notice to Proceed. Upon City Manager's

recommendation to the Mayor, the City, at its discretion may renew this Agreement
subject to the same terms and conditions for an additional twelve ( 12) months prior to

the expiration of the Term. 



EXHIBIT " C" 

COMPENSATION

Provided Consultant is not in default under this Agreement, Consultant shall be

compensated as provided below. 

AMOUNT. Consultant shall be paid for the services described in Exhibit " A" in

accordance with the following schedule. 

Staff Rate

Principal -in -Charge 220. 00 / hour

Construction Manager 180. 00 / hour

Office Engineer 108. 00 / hour

Public Works Inspector 138. 00 / hour

Sub -consultants Cost + 10% maximum

Overtime pay shall only be paid for onsite inspection and only when authorized in
writing by the City Engineer. If overtime inspection is required, hourly rates shall be
1. 4 times the scheduled billing rate for weekdays and Saturdays and 1. 8 times the
scheduled billing rate for Sunday and holidays. 

Consultant's Fee shall not exceed $ 600,000 and shall be apportioned among the
services described in Exhibit "A" in accordance with the following schedule. 

Fee Category Amount

Bid Review Services 6,600

Construction Management Services 238, 140

Construction Inspection Services 270,480

Payroll Review Services 24, 000

Special Inspection Services 44, 000

Contingency Services 11, 780

Expenses 5, 000

Total Amount 600,000

The City Engineer may approve reapportionment of funds between Fee Categories
if requested in writing prior to commencement of work in excess of the scheduled
amount. In no case, shall the Consultant's Fee exceed $ 600, 000 without a formal

amendment to this Agreement. 

II. EXPENSES. Consultant shall be reimbursed for expenses at cost plus 5%. 

Expenses eligible for reimbursement include non -salary cost directly attributable to
the Project such as oversized and color reproduction costs, site facility phone line
and or internet service charges, travel expenses to remote fabrication yards / batch

plant for required material inspections, and overnight postage and couriers. Travel



charges to a remote fabrication yard or batch plant shall include the hourly billing
rate plus travel expenses as listed in the current edition of the Caltrans Travel
Guide. Total reimbursement for expenses shall not exceed $ 5,000. 

III. METHOD OF PAYMENT. Consultant shall provide monthly invoices indicating the
services and tasks performed, and if applicable, hourly rate, hours worked, and staff
assigned during the prior month to City for approval and payment. Invoices must

be itemized, adequately detailed, based on accurate records, and in a form

reasonably satisfactory to City. Consultant may be required to provide back-up
material upon request. 

IV. SCHEDULE FOR PAYMENT. Consultant shall be paid within thirty ( 30) days of
City' s receipt of an undisputed monthly invoice, provided, however, that services
are completed to the City's reasonable satisfaction. 

V. NOTICE. Written notices to City and Consultant shall be given by registered or
certified mail, postage prepaid and addressed to or personally served on the
following parties. 

Consultant: Ardurra . 

1960 East Grand Avenue, Suite 300

EI Segundo CA 90245

Attention: Dino D' Emilia

Com: City of Redondo Beach
Public Works Department, Engineering Division
415 Diamond Street

Redondo Beach, CA 90277

Attention: Jun Fujita Hall

All notices, including notices of address changes, provided under this Agreement
are deemed received on the third day after mailing if sent by registered or certified
mail. Changes in the respective address set forth above may be made from time -to
time by any party upon written notice to the other party. 



EXHIBIT " D" 

INSURANCE REQUIREMENTS FOR CONSULTANTS

Without limiting Consultant' s indemnification obligations under this Agreement, 

Consultant shall procure and maintain for the duration of the contract insurance against

claims for injuries to persons , or damages to property which may arise from or in
connection with the performance of the work hereunder by the Consultant, its agents, 
representatives, or employees. 

Minimum Scope of Insurance

Coverage shall be at least as broad as: 

Insurance Services Office Commercial General Liability coverage ( occurrence form CG
0001). 

Insurance Services Office form number CA 0001 ( Ed. 1/ 87) covering Automobile
Liability, code 1 ( any auto). 

Workers' Compensation insurance as required by the State of California. 

Employer's Liability Insurance. 

Minimum Limits of Insurance

Consultant shall maintain limits no less than: 

General Liability: $ 1, 000,000 per occurrence for bodily injury, personal injury and
property damage. The general aggregate limit shall apply separately to this project. 

Automobile Liability: $ 1, 000,000 per accident for bodily injury and property damage. 

Employer's Liability: $ 1, 000, 000 per accident for bodily injury or disease. 

Deductibles and Self -Insured Retentions

Any deductibles or self-insured retentions must be declared to and approved by the
City. At the option of the City, either: ( 1) the insurer shall reduce or eliminate such

deductibles or self- insured retentions as respects the City, its officers, officials, 

employees and volunteers or ( 2) the Consultant shall provide a financial guarantee

satisfactory to the City guaranteeing payment of losses and related investigations, claim
administration and defense expenses. 



Other Insurance Provisions

The general liability and automobile liability policies are to contain, or be endorsed to
contain, the following provisions: 

Additional Insured Endorsement: 

General Liability: The City, its officers, elected and appointed officials, employees, and
volunteers shall be covered as insureds with respect to liability arising out of work
performed by or on behalf of the Consultant. General liability coverage can be provided
in the form of an endorsement to the Consultant' s insurance, or as a separate owner' s

policy. 

Automobile Liability: The City, its officers, elected and appointed officials, employees, 
and volunteers shall be covered as insureds with respect to liability arising out of
automobiles owned, leased, hired or borrowed by or on behalf of the Consultant. 

For any claims related to this project, the Consultant' s insurance coverage shall be
primary insurance as respects the City, its officers, elected and appointed officials, 

employees, and volunteers. Any insurance or self-insurance maintained by the City, its
officers, officials, employees, or volunteers shall be excess of the Consultant' s

insurance and shall not contribute with it. 

Each insurance policy required by this clause shall be endorsed to state that coverage
shall not be canceled by either party, except after thirty (30) days prior written notice by
certified mail, return receipt requested, has been given to the City. 

Each insurance policy shall be endorsed to state that the inclusion of more than one
insured shall not operate to impair the rights of one insured against another insured, 

and the coverages afforded shall apply as though separate policies had been issued to
each insured. 

Each insurance policy shall be in effect prior to awarding the contract and each
insurance policy or a successor policy shall be in effect for the duration of the project. 
The maintenance of proper insurance coverage is a material element of the contract

and failure to maintain or renew coverage or to provide evidence of renewal may be
treated by the City as a material breach of contract on the Consultant's part. 

Acceptability of Insurers

Insurance shall be placed with insurers with a current A.M. Best's rating of no less than
A:VII and which are authorized to transact insurance business in the State of California

by the Department of Insurance. 
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Verification of Coverage

Consultant shall furnish the City with original certificates and amendatory endorsements
effecting coverage required by this clause. The endorsements should be on the City
authorized forms provided with the contract specifications. Standard ISO forms which

shall be subject to City approval and amended to conform to the City's requirements
may be acceptable in lieu of City authorized forms. All certificates and endorsements

shall be received and approved by the City before the contract is awarded. The City
reserves the right to require complete, certified copies of all required insurance policies, 

including endorsements effecting the coverage required by these specifications at any
time. 

Subcontractors

Consultant shall include all subcontractors as insured under its policies or shall furnish

separate certificates and endorsements for each subcontractor. All coverages for

subcontractors shall be subject to all of the requirements stated herein. 

Risk Management

Consultant acknowledges that insurance underwriting standards and practices are
subject to change, and the City reserves the right to make changes to these provisions
in the reasonable discretion of its Risk Manager. 
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EXHIBIT " E" 

AGREEMENT TO COMPLY WITH CALIFORNIA LABOR LAW REQUIREMENTS

1. Contractor acknowledges that the project as defined in this Agreement
between Contractor and the City, to which this Agreement to Comply with California
Labor Law Requirements is attached and incorporated by reference, is a " public work" 
as defined in Division 2, Part 7, Chapter 1 ( commencing with Section 1720) of the

California Labor Code ("Chapter 1 "), and that this Agreement is subject to ( a) Chapter 1, 

including without limitation Labor Code Section 1771 and ( b) the rules and regulations
established by the Director of Industrial Relations (" DIR") implementing such statutes. 
Contractor shall perform all work on the project as a public work. Contractor shall

comply with and be bound by all the terms, rules and regulations described in 1( a) and
1( b) as though set forth in full herein. 

2. California law requires the inclusion of specific Labor Code provisions in
certain contracts. The inclusion of such specific provisions below, whether or riot

required by California law, does not alter the meaning or scope of Section 1 above. 

3. Pursuant to Labor Code Section 1771. 4, Contractor shall post job site

notices, as prescribed by regulation. 

4. Pursuant to Labor Code Section 1773.2, copies of the prevailing rate of
per diem wages for each craft, classification, or type of worker needed to perform the
Agreement are on file at City Hall and will be made available to any interested party on
request. Contractor acknowledges receipt of a copy of the DIR determination of such
prevailing rate of per diem wages, and Contractor shall post such rates at each job site
covered by this Agreement. 

5. Contractor shall comply with and be bound by the provisions of Labor
Code Sections 1774 and 1775 concerning the payment of prevailing rates of wages to
workers and the penalties for failure to pay prevailing wages. The Contractor shall, as a

penalty to the City, forfeit the maximum amount allowable by law for each calendar day, 
or portion thereof, for each worker paid less than the prevailing rates as determined by
the DIR for the work or craft in which the worker is employed for any public work done
pursuant to this Agreement by Contractor or by any subcontractor. 

6. Contractor shall comply with and be bound by the provisions of Labor
Code Section 1776, which requires Contractor and each subcontractor to ( 1) keep
accurate payroll records and verify such records in writing under penalty of perjury, as
specified in Section 1776, ( 2) certify and make such payroll records available for
inspection as provided by Section 1776, and ( 3) inform the City of the location of the
records. 

7. Contractor shall comply with and be bound by the provisions of Labor
Code Sections 1777.5, 1777.6 and 1777.7 and California Administrative Code title 8, 
section 200 et seq. concerning the employment of apprentices on public works projects. 
Contractor shall be responsible for compliance with these aforementioned Sections for
all apprenticeable occupations. Prior to commencing work under this Agreement, 
Contractor shall provide City with a copy of the information submitted to any applicable
apprenticeship program. Within sixty ( 60) days after concluding work pursuant to this



Agreement, Contractor and each of its subcontractors shall submit to the City a verified
statement of the journeyman and apprentice hours performed under this Agreement. 

8. Contractor acknowledges that eight ( 8) hours labor constitutes a legal

day's work. Contractor shall comply with and be bound by Labor Code Section 1810. 
Contractor shall comply with and be bound by the provisions of Labor Code Section
1813 concerning penalties for workers who work excess hours. The Contractor shall, 

as a penalty to the City, forfeit twenty-five dollars ($25) for each worker employed in the

performance of this Agreement by the Contractor or by any subcontractor for each
calendar day during which such worker is required or permitted to work more than eight
8) hours in any one ( 1) calendar day and forty (40) hours in any one calendar week in

violation of the provisions of Division 2, Part 7, Chapter 1, Article 3 of the Labor Code. 
Pursuant to Labor Code section 1815, work performed by employees of Contractor in
excess of 8 hours per day, and 40 hours during any one week shall be permitted upon
public work upon compensation for all hours worked in excess of 8 hours per day at not
less than 1 and 1/ 2 times the basic rate of pay. 

9. California Labor Code Sections 1860 and 3700 provide that every
employer will be required to secure the payment of compensation to its employees. In

accordance with the provisions of California Labor Code Section 1861, Contractor

hereby certifies as follows: 

I am aware of the provisions of Section 3700 of the Labor Code which require

every employer to be insured against liability for workers' compensation or to
undertake self-insurance in accordance with the provisions of that code, and I will

comply with such provisions before commencing the performance of the work of
this contract." 

10. For every subcontractor who will perform work on the project, Contractor
shall be responsible for such subcontractor's compliance with Chapter 1 and Labor
Code Sections 1860 and 3700, and Contractor shall include in the written contract

between it and each subcontractor a copy of those statutory provisions and a
requirement that each subcontractor shall comply with those statutory provisions. 
Contractor shall be required to take all, actions necessary to enforce such contractual
provisions and ensure subcontractor's compliance, including without limitation, 

conducting a periodic review of the certified payroll records of the subcontractor and
upon becoming aware of the failure of the subcontractor to pay his or her workers the
specified prevailing rate of wages. Contractor shall diligently take corrective action to
halt or rectify any failure. 

11. To the maximum extent permitted by law, Contractor shall indemnify, hold
harmless and defend ( at Contractor's expense with counsel acceptable to the City) the
City, its officials, officers, employees, agents, independent contractors, and volunteers
from and against any demand or claim for damages, compensation, fines, penalties or
other amounts arising out of or incidental to any acts or omissions listed above by any
person or entity ( including Contractor, its subcontractors, and each of their officials, 
officers, employees and agents) in connection with any work undertaken or in
connection with the Agreement, including without limitation the payment of all
consequential damages, attorneys' fees, and other related costs and expenses. All

duties of Contractor under this Section shall survive termination of the Agreement. 
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EXHIBIT " F" 

FEDERAL TRANSIT ADMINISTRATION REQUIREMENT CERTIFICATIONS

The Contractor certifies that the services offered in this procurement comply with all
FTA Requirements and Regulations incorporated in Agreement Sections 1 through 12

and listed below: 

1. Incorporation of Federal Transit Administration FTA Terms

2. Federal Changes

3. No Federal Government Obligation to Third Parties

4. Access to Records and Reports

5. Fly America
6. Energy Conservation
7 Government -Wide Debarment and Suspension

8. Program Fraud and False or Fraudulent Statements and Related Acts

9. Civil Rights Laws and Equal Opportunity
10. Disadvantaged Business Enterprises DBE

11. Prompt Payment

12. Termination

Date: 

Signature:. 

Contractor: 

Title: 



EXHIBIT " F" 

FTA REQUIREMENTS

1. Incorporation of Federal Transit Administration (FTA) Terms
Incorporation of Federal Transit Administration ( FTA) Terms - The preceding
provisions include, in part, certain Standard Terms and Conditions required by DOT, 
whether or not expressly set forth in the preceding contract provisions. All
contractual provisions required by DOT, as set forth in FTA Circular 4220. 1 E are
hereby incorporated by reference. Anything to the contrary herein notwithstanding, 
all FTA mandated terms shall be deemed to control in the event of a conflict with

other provisions contained in this Agreement. The Contractor shall not perform any
act, fail to perform any act, or refuse to comply with any (name of grantee) requests
which would cause ( name of grantee) to be in violation of the FTA terms and
conditions. 

2. Federal Changes

Contractor shall at all times comply with all applicable FTA regulations, policies, 
procedures and directives, including without limitation those listed directly or by
reference in the Master Agreement between Purchaser and FTA, as they may be
amended or promulgated from time to time during the term of this contract. 
Contractor's failure to so comply shall constitute a material breach of this contract. 

3. No Federal Government Obligation to Third Parties

The City and Contractor acknowledge and agree that, notwithstanding any
concurrence by the Federal Government in or approval of the solicitation or award
of the underlying Contract, absent the express written consent by the Federal
Government, the Federal Government is not a party to this Contract and shall not
be subject to any obligations or liabilities to the City, Contractor or any other
party ( whether or not a party to that contract) pertaining to any matter resulting
from the underlying Contract. The Contractor agrees to include the above clause in
each subcontract financed in whole or in part with Federal assistance provided by
the FTA. It is further agreed that the clause shall not be modified, except to identify
the subcontractor who will be subject to its provisions. 

4. Access to Records and Reports

a. Record Retention. The Contractor will retain, and will require its subcontractors

of all tiers to retain, complete and readily accessible records related in whole or in
part to the contract, including, but not limited to, data, documents, reports, 

statistics, sub -agreements, leases, subcontracts, arrangements, other third party
agreements of any type, and supporting materials related to those records. 

b. Retention Period. The Contractor agrees to comply with the record retention
requirements in accordance with 2 C. F. R. § 200.333. The Contractor shall

maintain all books, records, accounts and reports required under this Contract for
a period of at not less than three ( 3) years after the date of termination or



expiration of this Contract, except in the event of litigation or settlement of

claims arising from the performance of this Contract, in which case records shall
be maintained until the disposition of all such litigation, appeals, claims or

exceptions related thereto. 

c. Access to Records. The Contractor agrees to provide sufficient access to FTA
and its contractors to inspect and audit records and information related to

performance of this contract as reasonably may be required. 

d. Access to the Sites of Performance. The Contractor agrees to permit FTA and its

contractors access to the sites of performance under this contract as reasonably
may be required. 

5. Fly America

a. Definitions. As used in this clause: 

International air transportation" means transportation by air between a place in
the United States and a place outside the United States or between two places
both of which are outside the United States. 

United States" means the 50 States, the District of Columbia, and outlying
areas. 

U. S.- flag air carrier" means an air carrier holding a certificate under 49 U. S. C. 
Chapter 411. 

b. When Federal funds are used to fund travel, Section 5 of the

International Air Transportation Fair Competitive Practices Act of 1974 ( 49

U. S. C. 40118) ( Fly America Act) requires contractors, recipients, and others use
U. S.- flag air carriers for U. S. Government -financed international air

transportation of personnel ( and their personal effects) or property, to the extent
that service by those carriers is available. It requires the Comptroller General of
the United States, in the absence of satisfactory proof of the necessity for
foreign -flag air transportation, to disallow expenditures from funds, appropriated

or otherwise established for the account of the United States, for international

air transportation secured aboard a foreign -flag air carrier if a U. S.- flag air carrier
is available to provide such services. 

c. If available, the Contractor, in performing work under this contract, shall use
U. S.- flag carriers for international air transportation of personnel ( and their

personal effects) or property. 

d. In the event that the Contractor selects a carrier other than a U. S.- flag air
carrier for international air transportation, the Contractor shall include a statement

on vouchers involving such transportation essentially as follows: 



Statement of Unavailability of U. S.- Flag Air Carriers

International air transportation of persons ( and their personal effects) or property

by U. S.- flag air carrier was not available or it was necessary to use foreign -flag
air carrier service for the following reasons. See FAR § 47.403. [ State reasons].- 

End

easons]. 

End of statement) 

e. The Contractor shall include the substance of this clause, including this
paragraph ( e), in each subcontract or purchase under this contract that

may involve international air transportation. 

6. Energy Conservation

The Contractor agrees to comply with mandatory standards and policies relating to
energy efficiency which are contained in the state energy conservation plan issued
in compliance with the Energy Policy and Conservation Act. 

7. Government -Wide Debarment and Suspension

Debarment, Suspension, Ineligibility and Voluntary Exclusion

The Contractor shall comply and facilitate compliance with U. S. DOT
regulations, " Nonprocurement Suspension and Debarment," 2 C.F. R. part 1200, 

which adopts and supplements the Office of Management and Budget ( U. S. 
OMB) " Guidelines to Agencies on Government -wide Debarment and Suspension
Nonprocurement)," 2 C. F. R. part 180. These provisions apply to each

contract at any tier of $25,000 or more, and to each contract at any tier for a
federally required audit ( irrespective of the contract amount), and to each contract

at any tier that must be approved by an FTA official irrespective of the contract
amount. As such, the Contractor shall verify that its principals, affiliates, and

subcontractors are eligible to participate in this federally funded contract and
are not presently declared by any Federal department or agency to be: 

a) Debarred from participation in any federally assisted Award; 
b) Suspended from participation in any federally assisted Award; 
c) Proposed for debarment from participation in any federally assisted

Award; 

d) Declared ineligible to participate in any federally assisted Award; 
e) Voluntarily excluded from participation in any federally assisted Award; or
f) Disqualified from participation in ay federally assisted Award. 

By signing and submitting its bid or proposal, the Contractor certifies
as follows: 



The certification in this clause is a material representation of fact relied upon by
the City. If it is later determined by the City that the Contractor knowingly
rendered an erroneous certification, in addition to remedies available to the

City, the Federal Government may pursue available remedies, including but not
limited to suspension and/or debarment. The Contractor or proposer agrees to

comply with the requirements of 2 C. F. R. part 180, subpart C, as supplemented
by 2 C. F. R. part 1200, while this offer is valid and throughout the period of any
contract that may arise from this offer. The Contractor or proposer further
agrees to include a provision requiring such compliance in its lower tier covered
transactions. 

8. Program Fraud and False or Fraudulent Statements and Related Acts

The Contractor acknowledges that the provisions of the Program Fraud Civil
Remedies Act of 1986, as amended, 31 U. S.C. § 3801 et seq. and U. S. DOT
regulations, " Program Fraud Civil Remedies," 49 C. F. R. part 31, apply to its
actions pertaining to this Project. Upon execution of the underlying contract, the
Contractor certifies or affirms the truthfulness and accuracy of any statement it has
made, it makes, it may make, or causes to be made, pertaining to the underlying
contract or the FTA assisted project for which this contract work is being
performed. In addition to other penalties that may be applicable, the Contractor
further acknowledges that if it makes, or causes to be made, a false, fictitious, or

fraudulent claim, statement, submission, or certification, the Federal Government
reserves the right to impose the penalties of the Program Fraud Civil Remedies Act
of 1986 on the Contractor to the extent the Federal Government deems appropriate. 

The Contractor also acknowledges that if it makes, or causes to be made, 
a false, fictitious, or fraudulent claim, statement, submission, or certification

to the Federal Government under a contract connected with a project that
is financed in whole or in part with Federal assistance originally awarded by
FTA under the authority of 49 U. S. C. chapter 53, the Government reserves
the right to impose the penalties of 18 U. S. C. § 1001 and 49 U. S. C. § 

5323( 1) on the Contractor, to the extent the Federal Government deems
appropriate. 

The Contractor agrees to include the above two clauses in each subcontract

financed in whole or in part with Federal assistance provided by FTA. It is further
agreed that the clauses shall not be modified, except to identify the subcontractor
who will be subject to the provisions. 

9. Civil Rights Laws and Equal Opportunity
The City is an Equal Opportunity Employer. As such, the City agrees to comply
with all applicable Federal civil rights laws and implementing regulations. Apart from
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inconsistent requirements imposed by Federal laws or regulations, the City
agrees to comply with the requirements of 49 U. S. C. § 5323( h) ( 3) by not using
any Federal assistance awarded by FTA to support procurements using
exclusionary or discriminatory specifications. 

Under this Agreement, the Contractor shall at all times comply with the following
requirements and shall include these requirements in each subcontract entered into
as part thereof. 

1) Nondiscrimination. In accordance with Federal transit law at 49
U. S. C. § 5332, the Contractor agrees that it will not discriminate

against any employee or applicant for employment because of race, 
color, religion, national origin, sex, disability, or age. In addition, the
Contractor agrees to comply with applicable Federal implementing
regulations and other implementing requirements FTA may issue. 

2) Race, Color, Religion, National Origin, Sex. In accordance with Title VII of

the Civil Rights Act, as amended, 42 U. S. C. § 2000e et seq., and Federal

transit laws at 49 U. S. C. § 5332, the Contractor agrees to comply with all
applicable equal employment opportunity requirements of U. S. Department
of Labor ( U. S. DOL) regulations, " Office of Federal Contract Compliance

Programs, Equal Employment Opportunity, Department of Labor," 41 C. F. R. 

chapter 60, and Executive Order No. 11246, " Equal Employment

Opportunity in Federal Employment," September 24, 1965, 42 U. S.C. § 

2000e note, as amended by any later Executive Order that amends or
supersedes it, referenced in 42 U. S. C. § 2000e note. The Contractor

agrees to take affirmative action to ensure that applicants are employed, 

and that employees are treated during employment, without regard to their
race, color, religion, national origin, or sex ( including sexual orientation and
gender identity). Such action shall include, but not be limited to, the

following: employment, promotion, demotion or transfer, recruitment or

recruitment advertising, layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship. In

addition, the Contractor agrees to comply with any implementing
requirements FTA may issue. 

3) Age. In accordance with the Age Discrimination in Employment Act, 29
U. S. C. §§ 621- 634, U. S. Equal Employment Opportunity Commission ( U. S. 
EEOC) regulations, "Age Discrimination in Employment Act," 29 C. F. R. part

1625, the Age Discrimination Act of 1975, as amended, 42 U. S.C. § 6101 et

seq., U. S. Health and Human Services regulations, " Nondiscrimination on the

Basis of Age in Programs or Activities Receiving Federal Financial

Assistance," 45 C. F. R. part 90, and Federal transit law at 49 U. S. C. § 5332, 

the Contractor agrees to refrain from discrimination against present and
prospective employees for reason of age. In addition, the Contractor

agrees to comply with any implementing requirements FTA may issue. 



4) Disabilities. In accordance with section 504 of the Rehabilitation Act of

1973, as amended, 29 U. S. C. § 794, the Americans with Disabilities Act of

1990, as amended, 42 U. S.C. § 12101 et seq., the Architectural Barriers Act

of 1968, as amended, 42 U. S. C. § 4151 et seq., and Federal transit law at

49 U. S. C. § 5332, the Contractor agrees that it will not discriminate against

individuals on the basis of disability. In addition, the Contractor agrees to

comply with any implementing requirements FTA may issue. 

10. Disadvantaged Business Enterprise (DBE) 

The contractor, subrecipient or subcontractor shall not discriminate on the basis of
race, color, national origin, or sex in the performance of this contract. The

contractor shall carry out applicable requirements of 49 C. F. R. part 26 in the
award and administration of DOT -assisted contracts. Failure by the contractor to
carry out these requirements is a material breach of this contract, which may
result in the termination of this contract or such other remedy as the City deems
appropriate, which may include, but is not limited to: 

1) Withholding monthly progress payments; 
2) Assessing sanctions; 
3) Liquidated damages; and/ or

4) Disqualifying the contractor from future bidding as non -responsible. 49

C. F. R. § 26. 13( b). 

Finally, for contracts with defined DBE contract goals, each FTA recipient must
include in each prime contract a provision stating that the contractor shall utilize
the specific DBEs listed unless the contractor obtains the City's written consent; 
and that, unless the City's consent is provided, the contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the listed
DBE. 49 C. F. R. § 26.53(f) (1). 

Overview

It is the policy of the City and the United States Department of Transportation
DOT") that Disadvantaged Business Enterprises (" DBE's"), as defined

herein and in the Federal regulations published at 49 C. F. R. part 26, shall

have an equal opportunity to participate in DOT -assisted contracts. It is also

the policy of the City to: 
a. Ensure nondiscrimination in the award and administration of DOT - 

assisted contracts; 

b. Create a level playing field on which DBE's can compete fairly for DOT - 
assisted contracts; 

c. Ensure that the DBE program is narrowly tailored in accordance with
applicable law; 

d. Ensure that only firms that fully meet 49 C. F. R. part 26 eligibility
standards are permitted to participate as DBE' s; 

e. Help remove barriers to the participation of DBEs in DOT assisted
contracts; 

f. To promote the use of DBEs in all types of federally assisted contracts
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and procurement activities; and

g. Assist in the development of firms that can compete successfully in the
marketplace outside the DBE program. 

This Contract is subject to 49 C. F. R. part 26. Therefore, the Contractor must

satisfy the requirements for DBE participation as set forth herein. These

requirements are in addition to all other equal opportunity employment

requirements of this Contract. The City shall make all determinations with
regard to whether or not a Contractor is in compliance with the requirements

stated herein. In assessing compliance, the City consider during its review of
the Contractor's submission package, the Contractor's documented history of
non- compliance with DBE requirements on previous contracts with the City. 

The Contractor, subrecipient or subcontractor shall not discriminate on the
basis of race, color, national origin, or sex in the performance of this

Contract. The Contractor shall carry out applicable requirements of 49 C. F. R. 
part 26 in the award and administration of DOT -assisted contracts. Failure by
the Contractor to carry out these requirements is a material breach of this
Contract, which may result in the termination of this Contract or such other
remedy as the City deems appropriate. 

DBE Participation

For the purpose of this Contract, the City will accept only DBE's who are: 
a. Certified, at the time of bid opening or proposal evaluation, by Los

Angeles Metropolitan Transportation Authority, City of Los Angeles, or
the California Unified Certification Program ( CUCP); or

b. An out-of-state firm who has been certified by either a local

government, state government or Federal government entity authorized
to certify DBE status or an agency whose DBE certification process has
received FTA approval; or

c. Certified by another agency approved by the City. 

DBE Participation Goal

The City of Redondo Beach DBE participation Overall Goal is 21 % and the

contract goal is 0%. This goal represents those elements of work for FTA

assisted contracting opportunities by the City performed by qualified
Disadvantaged Business Enterprises. 

Although the City has not established a contract -specific Disadvantaged
Business Enterprise ( DBE) goal for this FTA federally funded project, 
contractors are encouraged to take all reasonable steps to obtain DBE

participation and ensure that DBEs can fairly compete for and perform on the
City's federally funded contracts and subcontracts as set forth in Part 26, Title
49 CFR. 

Proposed Submission
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Each Contractor, as part of its submission, shall supply the following
information: 

a. A completed DBE Utilization Form that indicates the percentage and

dollar value of the total bid/ contract amount to be supplied by
Disadvantaged Business Enterprises under this Contract. 

b. A list of those qualified DBE's with whom the Contractor intends to
contract for the performance of portions of the work under the Contract, 
the agreed price to be paid to each DBE for work, the Contract items or

parts to be performed by each DBE, a proposed timetable for the

performance or delivery of the Contract item, and other information as

required by the DBE Participation Schedule. No work shall be

included in the Schedule that the Contractor has reason to believe the

listed DBE will subcontract, at any tier, to other than another DBE. If

awarded the Contract, the Contractor may not deviate from the DBE
Participation Schedule submitted in response to the bid. Any subsequent
changes and/ or substitutions of DBE firms will require review and written

approval by the City. 
C. An original DBE Letter of Intent from each DBE listed in the DBE

Participation Schedule. 

d. An original DBE Affidavit from each DBE stating that there has not
been any change in its status since the date of its last certification. 

Good Faith Efforts

Submit a completed DBE Utilization Schedule

If the Contractor is unable to meet the goal set forth in the DBE Participation

Goal, the City will consider the Contractor' s documented good faith efforts to
meet the goal in determining responsiveness. The types of actions that the
City will consider as part of the Contractor' s good faith efforts include, but are
not limited to, the following: 
a. Documented communication with the City' s DBE Coordinator

questions of IFB or RFP requirements, subcontracting opportunities, 

appropriate certification, will be addressed in a timely fashion); 
b. Pre-bid meeting attendance. At the pre-bid meeting, the City

generally informs potential Contractors of DBE subcontracting
opportunities; 

C. The Contractor's own solicitations to obtain DBE involvement in general

circulation media, trade association publication, minority -focus media
and other reasonable and available means within sufficient time to allow

DBEs to respond to the solicitation; 

d. Written notification to DBE's encouraging participation in the proposed
Contract; and

e. Efforts made to identify specific portions of the work that might be
performed by DBE's. 
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The Contractor shall provide the following details, at a minimum, of the
specific efforts it made to negotiate in good faith with DBE's for elements of the

Contract: 

a. The names, addresses, and telephone numbers of DBE' s that were

contacted; 

b. A description of the information provided to targeted DBE's regarding
the specifications and bid proposals for portions of the work; 

C. Efforts made to assist DBE' s contacted in obtaining bonding or
insurance required by the Contractor or the Authority. 

Further, the documentation of good faith efforts must include copies of each

DBE and non -DBE subcontractor quote submitted when a non -DBE

subcontractor was selected over a DBE for work on the contract. 49 C. F. R. § 
26.53(b) ( 2) ( VI). In determining whether a Contractor has made good faith
efforts, the Authority may take into account the performance of other
Contractors in meeting the Contract goals. For example, if the apparent
successful Contractor failed to meet the goal, but meets or exceeds the

average DBE participation obtained by other Contractors, the Authority may
view this as evidence of the Contractor having made good faith efforts. 

Administrative Reconsideration

Within five (5) business days of being informed by the City that it is not
responsive or responsible because it has not documented sufficient good faith

efforts, the Contractor may request administrative reconsideration. The
Contractor should make this request in writing to the City. The City will forward
the Contractor's request to a reconsideration official who will not have played

any role in the original determination that the Contractor did not document
sufficient good faith efforts. 

As part of this reconsideration, the Contractor will have the opportunity to
provide written documentation or argument concerning the issue of whether it
met the goal or made adequate good faith efforts to do so. The Contractor will

have the opportunity to meet in person with the assigned reconsideration
official to discuss the issue of whether it met the goal or made adequate good

faith efforts to do so. The City will send the Contractor a written decision on
its reconsideration, explaining the basis for finding that the Contractor did or
did not meet the goal or make adequate good faith efforts to do so. The result

of the reconsideration process is not administratively appealable to the
Department of Transportation. 

Termination of DBE Subcontractor

The Contractor shall not terminate the DBE subcontractor(s) listed in the

DBE Participation Schedule without the City's prior written consent. The
City may provide such written consent only if the Contractor has good cause
to terminate the DBE firm. Before transmitting a request to terminate, the
Contractor shall give notice in writing to the DBE subcontractor of its intent to
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terminate and the reason for the request. The Contractor shall give the DBE

five days to respond to the notice and advise of the reasons why it objects to
the proposed termination. When a DBE subcontractor is terminated or fails to

complete its work on the Contract for any reason, the Contractor shall make
good faith efforts to find another DBE subcontractor to substitute for the

original DBE and immediately notify the City in writing of its efforts to replace
the original DBE. These good faith efforts shall be directed at finding another
DBE to perform at least the same amount of work under the Contract as the
DBE that was terminated, to the extent needed to meet the Contract goal

established for this procurement. Failure to comply with these requirements
will be in accordance with Section 10 below ( Sanctions for Violations). 

Continued Compliance

The City shall monitor the Contractor's DBE compliance during the life of the
Contract. In the event this procurement exceeds ninety ( 90) days, it will be
the responsibility of the Contractor to submit quarterly written reports
to the City that summarize the total DBE value for this Contract. These

reports shall provide the following details: 
a. DBE utilization established for the Contract; 

b. Total value of expenditures with DBE firms for the quarter; 

C. The value of expenditures with each DBE firm for the quarter by race and
gender; 

d. Total value of expenditures with DBE firms from inception of the Contract; 
and

e. The value of expenditures with each DBE firm from the inception of the

Contract by race and gender. 

Reports and other correspondence must be submitted to the DBE

Coordinator with copies provided to the City. Reports shall continue to be

submitted quarterly until final payment is issued or until DBE participation is
completed. 

The successful Contractor shall permit: 

a. The City to have access to necessary records to examine information as
the City deems appropriate for the purpose of investigating and

determining compliance with this provision, including, but not limited to, 

records of expenditures, invoices, and contract between the Contractor

and other DBE parties entered into during the life of the Contract. 
b. The authorized representative(s) of the City, the U. S. Department of

Transportation, the Comptroller General of the United States, to inspect

and audit all data and record of the Contractor relating to its performance
under the Disadvantaged Business Enterprise Participation provision of

this Contract. 

C. All data/ record( s) pertaining to DBE shall be maintained as stated in
Section 4 Access to Records and Reports. 



Sanctions for Violations

If at any time the City has reason to believe that the Contractor is in violation
of its obligations under this Agreement or has otherwise failed to comply
with terms of this Section, the City may, in addition to pursuing any other
available legal remedy, commence proceedings, which may include but are
not limited to, the following: 
a. Suspension of any payment or part due the Contractor until such

time as the issues concerning the Contractor's compliance are resolved; 
and

b. Termination or cancellation of the Contract, in whole or in part, unless

the successful Contractor is able to demonstrate within a reasonable

time that it is in compliance with the DBE terms stated herein. 

11. Prompt Payment

Prompt Payment to Subcontractors

1) The Contractor is required to pay all Subcontractors for all work that the
Subcontractor has satisfactorily completed, no later than thirty ( 30) business
days after the Contractor has received payment from the City. 

2) In addition, all Retainage amounts must be paid by the Contractor to the
Subcontractor no later than thirty (30) business days after the Subcontractor
has, in the opinion of the City Engineer, satisfactorily completed its portion of
the Work. 

3) A delay in or postponement of payment to the Subcontractor requires good
cause and prior written approval of the City Engineer. 

4) The Contractor is required to include, in each subcontract, a clause requiring
the use of appropriate arbitration mechanisms to resolve all payment disputes. 

5) The City will not pay the Contractor for work performed unless and until the
Contractor ensures that the Subcontractors have been promptly paid for the
work they have performed under all previous payment requests, as evidenced
by the filing with the City of lien waivers, canceled checks ( if requested), and

the Contractor's sworn statement that it has complied with the prompt payment

requirements. Contractor must submit a prompt payment affidavit, (form to be

provided by the City) which identifies each subcontractor (both DBE and non - 
DBE) and the date and amount of the last payment to such subcontractor, with

every payment request filed with the City, except for the first payment request, 
on every contract with the City. 

6) Failure to comply with these prompt payment requirements is a breach of the
Contract, which may lead to any remedies permitted under law, including, but
not limited to, Contractor debarment. In addition, Contractor's failure to

promptly pay its Subcontractors is subject to the provisions of 50 ILCS 505/ 9. 

Reporting Requirements During the Term of the Contract
1) The Contractor shall, within thirty ( 30) business days of contract award, or

prior to any work being performed, execute formal subcontracts or purchase
orders with the DBE firms included in the bid. These written agreements shall

be made available to the City. All contracts between the Contractor and its
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subcontractors must contain a prompt payment clause as set forth in this
Section 10 herein. 

2) During the term of annual contracts, the Contractor shall submit regular
Status Reports of DBE Subcontract Payments" in a form acceptable to the

City. The frequency with which these reports are to be submitted will be
determined by the City but in no event will reports be required less frequently
than quarterly. In the absence of written notice from the City the
Contractor's first " Status Report of DBE Subcontract Payments" will be

due ninety ( 90) days after the date of contract award, with additional

reports due quarterly thereafter. 
3) In the case of a one-time procurement with either a single or multiple

deliveries, a " Status Report of DBE Subcontract Payments," in a form

acceptable to the City, indicating final DBE payments shall be submitted
directly to the City. The information must be submitted prior to or at the same

time as the Contractor's final invoice to the City department identified in the
solicitation. ( NOTICE: The original invoices must be submitted directly to the
City's department identified in the contract documents and the Status Report
of DBE Subcontract Payments must be submitted directly to the City Project
Manager. Failure to follow these directions may delay final payment. 

4) The address for the City: City of Redondo Beach, 415 Diamond Street, 
Redondo Beach, CA 90277

12. Termination

Termination for Convenience

The City may terminate this contract, in whole or in part, at any time by written
notice to the Contractor when it is in the City's best interest. The Contractor shall
be paid its costs, including contract close-out costs, and profit on work performed
up to the time of termination. The Contractor shall promptly submit its termination
claim to City to be paid the Contractor. If the Contractor has any property in its
possession belonging to City, the Contractor will account for the same, and
dispose of it in the manner City directs. 

Termination for Default

If the Contractor does not deliver supplies in accordance with the contract delivery
schedule, or if the contract is for services, the Contractor fails to perform in the

manner called for in the contract, or if the Contractor fails to comply with any other
provisions of the contract, the City may terminate this contract for default. 
Termination shall be effected by serving a Notice of Termination on the
Contractor setting forth the manner in which the Contractor is in default. The
Contractor will be paid only the contract price for supplies delivered and
accepted, or services performed in accordance with the manner of performance

set forth in the contract. 

If it is later determined by the City that the Contractor had an excusable reason
for not performing, such as a strike, fire, or flood, events which are not the fault of
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or are beyond the control of the Contractor, the City, after setting up a new
delivery of performance schedule, may allow the Contractor to continue work, or
treat the termination as a Termination for Convenience. 

Opportunity to Cure

The City, in its sole discretion may, in the case of a termination for breach or
default, allow the Contractor 30 days in which to cure the defect. In such case, 
the Notice of Termination will state the time period in which cure is permitted
and other appropriate conditions

If Contractor fails to remedy to City's satisfaction the breach or default of any of the
terms, covenants, or conditions of this Contract within ten ( 10) days after receipt

by Contractor of written notice from City setting forth the nature of said breach or
default, City shall have the right to . terminate the contract without any further
obligation to Contractor. Any such termination for default shall not in any way
operate to preclude City from also pursuing all available remedies against
Contractor and its sureties for said breach or default. 

Waiver of Remedies for any Breach

In the event that City elects to waive its remedies for any breach by Contractor
of any covenant, term or condition of this contract, such waiver by City shall not
limit City's remedies for any succeeding breach of that or of any other covenant, 
term, or condition of this contract. 
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PROMPT PAYMENT AFFIDAVIT

Contractor will place a check in the appropriate box below that applies to this payment request. 
Re: Payment Request No. 

Title - e.g., 
Company"), 

payments made under Contract No. 

Name), 

President, Vice President, etc.) 

do state the following with regard
Contract"): 

the

of

to

1. Subcontractors, at the first tier, both DBE and non -DBE, who completed work and
were listed for payment on the prior Payment Request No. , were paid no later than

thirty (30) business days after Contractor received payment from City. 
2. Copies of invoices and cancelled checks for subcontractors at the first tier who

were paid under the prior payment request have been delivered or mailed to the City. In
addition, Contractor has attached to the current Payment Request all lien waivers for prior

subcontractor payments and any other documentation required by City. ( Failure to attach all

required documentation to the Payment Request or forward cancelled checks and invoices

to the City may cause the Payment Request to be rejected by City.) 
3. All retainage amounts withheld from any subcontractor who satisfactorily completed

its portion of the contract work, including punch list items, were paid to the subcontractor(s) 
no later than thirty ( 30) business days after it satisfactorily completed its work, whether or
not City has paid said retainage amounts to Contractor. Attach a copy of the cancelled check
evidencing payment of each retainage amount. 

4. There was no delay in or postponement of any payment owed to a subcontractor, 
whether periodic payment or retainage amount, except for good cause and after receipt of

prior written approval from the City. 
5. The Contractor is required to pay its subcontractors performing work related to this

contract for satisfactory performance of that work no later than 30 days after the Contractor's
receipt of payment for that work from the City. In addition, the Contractor is required to
return any retainage payments to those subcontractors after the subcontractor's work
related to this contract is satisfactorily completed and within 30 days of Contractor' s receipt
of the partial retainage payment related to the subcontractor's work. Attach a copy of the

written approval from the City. 

Company Name

Signature

Print Name

Date: 

Subscribed and sworn to before me this day of 20_ 

Notary Public
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DBE

UTILIZATION

FORM

The undersigned Contractor has satisfied the requirements of the

solicitation in the following manner (please check the appropriate space): 

The Contractor is committed to a minimum of

DBE utilization on this contract. 

Date: 

Signature: 

Company Name: 

Title: 



DBE PARTICIPATION SCHEDULE

The Contractor shall complete the following information for all DBE' s participating in the contract
that comprises the DBE Utilization percent stated in the DBE Utilization Form. The Contractor shall

also furnish the name and telephone number of the appropriate contact person should the Authority
have any questions in relation to the information furnished herein. 

DBE IDENTIFICATION AND INFORMATION FORM

Name;and

Address,. 

Value. 

contact

Name and

TelephoneP
Number

Pai ticipati
on ,.- ,

a 

Percent
Of Total

Contract . 
d... 

Ddscription , Of
Work To Be
Performed

xo

Race

and

Gender; 

of Firm



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION
ADA Notice

O
For individuals with sensory disabilities, this document is available in alternate formats. For

EMPLOYEE INTERVIEW: LABOR COMPLIANCE / EE information call ( 916) G54- 6410 or TDD ( 916) G54- 3880 or write Records and Forms

CEM 2504 ( REV 6/ 1999) ( Front) CT #7541- 3512-3 Management, 1120 N Street, MS -89, Sacramento, CA 95814. 

CONFIDENTIA

L

This document contains personal information and pursuant to Civil

Code 1798. 21 it shall be kept confidential in order to protect against

INSTRUCTIONS - ( SEE REVERSE SIDE) 

1. TO BE FILLED IN BY INTERVIEWER (Data maybe obtained from payroll records or during source document review) 

EMPLOYEE NAME ILABOR CLASSIFICATION

BASE RATE

BASE RATE
CONTRACT: 

EMPLOYER

WORK BEING PERFORMED AT TIME OF INTERVIEW

2. QUESTIONS TO BE ASKED OF EMPLOYEE

FRINGE BENEFITS

FRINGE BENEFITS

NO. 

PRIME CONTRACTOR ON THE PROJECT ( IF SAME, SO STATE) 

A. HOW LONG HAVE YOU WORKED FOR YOUR PRESENT EMPLOYER? IHOW LONG ON THIS PROJECT? 

YOU HAVE

NO

C, WHAT IS YOUR WAGE / btclude Base and Eringe Benifris (Compare to Payroll)/ DO YOU KEEP A RECORD OF THE HOURS YOU WORK? 

YES  NO

D. DO YOU WORK OVERTIME? ARE YOU PAID TIME AND
IF NO, EXPLAIN

El FREQUENTLY El SELDOM  NONE ONE-HALF FOR OVERTIME? 
YES  NO

E. HAS YOUR EMPLOYER DIRECTED YOUR ATTENTION TO HAVE YOU SEEN  
YES  NO

IIF NO, EXPLAIN

THE REQUIRED WAGE RATE POSTERS ON THE PROJECT? YES El NO THOSE POSTERS? 

F ARE YOU AWARE OF THE DOES THE CONTRACTOR HOLD
HOW OFTEN? 

CONTRACTOR' S EEO POLICIES?  YES  NO REGULAR EEO MEETINGS?  YES  NO

WHO CONDUCTS THE MEETINGS? WHO IS THE EEO OFFICER FOR YOUR EMPLOYER? WHO IS THE EEO OFFICER FOR THE PROJECT? 

G. ARE YOU INTERESTED IN I OR HAS YOUR EMPLOYER INFORMED YOU OF UPGRADING
AND TRAINING POSSIBILITIES?  YES  NO

3. ADDITIONAL QUESTIONS FOR OWNER OPERATORS

A. EQUIPMENT DESCRIPTION TRUCK LICENCE NO. TRUCK CA # 

HOURLY RATE BASE EQUIPMENT RATE ON WHAT DO YOU BASE YOUR WEEKLY  HOURLY MONTHLY

Fully operated and maintained) $ EQUIPMENT RENTAL RATE? 

B. DO YOU OWN THE EQUIPMENT? MAY I SEE YOUR CERTIFICATE OF OWNERSHIP? 
YES  NO Interviewer Note Response) 

LEGAL OWNER REGISTERED OWNER

4. EMPLOYEE COMMENTS
5. INTERVIEWER'S COMMENTS

DO YOU HAVE ANY COMMENTS OR COMPLAINTS ABOUT WAGES OR EEO POLICIES? 
BE SPECIFIC: 

NAME OF INTERVIEWER ( PRINT) DATE NAME OF RESIDENT ENGINEER ( PRINT) DATE

SIGNATURE OF INTERVIEWER SIGNATURE OF RESIDENT ENGINEER
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

EMPLOYEE INTERVIEW: LABOR COMPLIANCE / EEO
CEM 2504 (REV 6/ 1999) ( Back) CT #7541- 3512-3

DIRECTIONS TO INTERVIEWER

1. Fill in Section 1 from payroll records, if available, after interview. 

2. Fill in Section 2 completely. (does not apply to owner operators) 
3. Fill in Section 3 completely. 
4. Employee comments optional in Section 4. 

5. Interviewer comments on findings and

recommends furtheractions to be taken. 

Attach additional sheets if necessary. 
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EXHIBIT "G" 

METRO TVM COMMENTS

PROJECT SUBMITTAL REVIEW FORM
Metro

Contract: South Bay Intermodal Regional Transit Center ( Redondo Beach) 
Submittal number: 

Title: IFB Drawings Rec' d 7/ 10/ 18

DATE: 03/ 27/ 19

Response Code: 1 -Incorporation Planned; 2- Discussion/ Clarification; 3 -Not Applicable; 4 -Change in Design Direction; 5 -Not Due at this Submittal; 6- Input/ Direction Req' d by Others
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Details 4 and 5 - Include requirement to

provide within center area of TVM

footprint N6 bare copper ground pigtail

1 G. Wasz Metro 9/ 12/ 2017 IFB Dwgs A502; E- 101 TAP connected to either ground rod or ground

grid to allow for connection to TVM

cabinet. 

Provide detail of conduit routing for TVM
Comms between Comms JBox near TVM

position back to Room 117A including any
2 G. Wasz Metro 9/ 12/ 2017 IFB Dwgs LV -101 TAP intermediate pullboxes in run — We will

need to provide this detail to our

installation contractor. 

Include requirement that TVM Circuit LA - 

36 shall have dedicated neutral back to

panel. In addition to the three -wire

3 G. Wasz Metro 9/ 12/ 2017 IFB Dwgs E- 201 TAP
circuit, a bare copper ground grid cable

connected to ground rod or facility ground
grid needs to be provided with 6 ft. pigtail

at the TVM position to connect to the

TVM cabinet. 

Provide drawing with location dimensions y
4 G. Wasz Metro 7/ 24/ 2018 IFB Dwgs G- 002; A- 700 TAPa'.. 

identifying positioning of TVM and Trellis

structure identified in Dwg A- 700 with.: 
respect to Bus plaza. 

In the drawing E- 201 is referring to a

5 C Kahanda Metro 7/ 24/ 2018 Bid Drawings E- 201 ITS
Telecom Room 117A. Is it referring to a

communication room where network

switches will install? Please confirm. 
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drawing E- 101 Specific Notes 4 mention

trenching and conduit for Verizon and

Spectrum connections. If they have
Verizon or Spectrum MPOE in the site,

Metro can use the same provider to get

an Internet connections to setup Metro
network for TVM and Metro CCN

camera6C Kahanda Metro 7/ 24/ 2018 Bid Drawings E- 101 ITS
viewing ( After the official service request,

it can take up to 3- 4 months to get the

service connections). They can extend the

Verizon or Spectrum Circuit runningfromMPOEto Telecom or data room using the

same conduit running at that location and
terminate the circuit in the Telecom or

Data room that Metro is requesting. 
Please Confirm. 

In the drawing E- 201 referring to Telecom

room 117A. If Telecom room is referring

7 C Kahanda Metro 7/ 24/ 2018 Bid Drawings E- 201 ITS
to the communication room, we can get

some rack space or small

communicationcabinetin the data room for Metro

network setup. Please confirm. 

In the drawing LV -101 shows Metro
camera installation location. Metro

needtohave 1" conduit install from this

location to Data or Telecom room

where8C Kahanda Metro 7/ 24/ 2018 Bid Drawings LV -101 ITS
Metro network is setting up. Since the
distance is less than 300 ft from here to

telecom room 117A, Metro can use Cat

5eor6 cable to connect the camera not

fiberoptic. It will be easy for METRO to setup

the network thru Firewall to USG building. 

In the drawing LV- 101 METRO Camera
installtion location marked. Height

shouldbe9 C Kahanda Metro 7/ 24/ 2018 Bid Drawings LV -101 ITS
at least 10 feet high. Please confirm

the height where camera will be installed. 
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Drawing A 502- no 5 shows 2 " conduit for ' 
communication and 1" for power. Please

10 C Kahanda Metro 7/ 24/ 2018 Bid Drawings A-502 ITS confirm this conduit goes to Telecom or

Data room where Metro can setup their
network. 

ITS need 120V dedicated 20Amp power to

11 C Kahanda Metro 7/ 24/ 2018 Bid Drawings E- 201 ITS
communication cabinet or rack inside the

Telecom or Data room marked in the

drawing 117A to setup Metro network. 
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