

HARBOR COMMISSION

Liaison's Report

2.9.26

Updates:

- Sea Bass Grow Pens – A ribbon cutting ceremony was held on January 26, 2026. There are photos and an article on the City's website.
- Public Boat Launch Project – Staff submitted the boat launch facility grant on Friday, January 31, 2026. The consultant is working on the technical studies for CEQA.
- Basin III slips and dock infrastructure - Staff is drafting the RFP and the scope for the environmental review documents for the \$1.4 million dollar grant from HUD.
- Local Coastal Program (LCP) Amendment – Staff is interviewing firms this week and is on track to have a consultant under contract by March. This project includes updating the sea level rise study assessment and a reorganization of our existing LCP.
- Courtesy Dock – Staff is working on signage for the Courtesy Dock and completing other preparations.
- Breakwater Repair Project – The Army Corps and their contractor met with the City and King Harbor Yacht Club at the end of January to discuss staging areas. KHYC was able to provide the project team with some additional requested information and the Army Corps and their contractor are using this information to finalize the staging plans and project timeline.
- Fun Factory – Two promising proposals were submitted for the Fun Factory and staff is taking the proposals to City Council Closed Session on 2/10/26.

Topics for next meeting in March

- The next Harbor Commission meeting is scheduled for March 9, 2026. Staff does not have any topics for the agenda for the March meeting.